COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/31/2015

ESTIMATE SUMMARY 13:48:47
CONTID: C15402 ESTIMATE NO: 0028 PROG SPEC YR: 2005
PCN: 15402-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3655 DAYS TIME ALLOW: 375 WORK DAYS
Ft. Morgan to Brush (Phase 1l) PERCENT TIME:  97.47 ORIG TIME ALLOW: 350 WORK DAYS
PROJECT NO: IM 0761-191
Ft. Morgan to Brush (Phase 1)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/31/2015 DATE TIME STARTED  03/04/2013
6374 S. RACINE CIRCLE DATE LET 01/24/2013 DATE WORK BEGAN
DATE AWARDED 02/06/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/12/2013 DATE ACCEPTED
CENTENNIAL CO 80111 303-688-6611 DATE NOTICE TO PROCEED 03/04/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  39,083,925.64  PARTICIPATING $  38,484,646.37 $ 139,211.62
AWARD PROJECT AMT:  $ 37,574,31554  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.47% TOTAL EARNINGS 38,484,646.37 139,211.62
FUNDS AVAILABLE: $ 599,279.27  STOCKPILED MATERIALS 1,698.00 -7,548.00
GROSS EARNINGS 38,486,344.37 131,663.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -563,614.73 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 37,922,729.64 131,663.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 37,922,729.64 131,663.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 131,663.62
APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 Removal of Structure 7.000 7.000
EACH 0.000 0.00
2,500.00000 7.000 17,500.00
0007 202-00008 Tree Trimming MCR SCO 19 40.000 40.000
HOUR 0.000 0.00
185.00000 40.000 7,400.00
0010 202-00010 Removal of Tree 102.000 102.000
EACH 0.000 0.00
114.20000 102.000 11,648.40
0015 202-00019 Removal of Inlet 5.000 5.000
EACH 0.000 0.00
460.00000 5.000 2,300.00
0020 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0025 202-00023 Removal of Embankment Protector Type 3 10.000 10.000
EACH 0.000 0.00
250.00000 10.000 2,500.00
0030 202-00026 Removal of Slope and Ditch Paving 761.400 761.400
SY 0.000 0.00
14.05000 761.400 10,697.67
0035 202-00035 Removal of Pipe 3,624.000 3,347.000
LF 0.000 0.00
15.50000 3,347.000 51,878.50
0040 202-00037 Removal of End Section 65.000 64.000
EACH 0.000 0.00
220.00000 64.000 14,080.00
0045 202-00202 Removal of Gutter 47.000 47.000
LF 0.000 0.00
16.95000 47.000 796.65
0050 202-00203 Removal of Curb and Gutter 1,394.000 1,394.000
LF 0.000 0.00

5.45000 1,394.000 7,597.30



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00210 Removal of Concrete Pavement 107,996.500 107,996.500
SY 0.000 0.00
0.80000 107,996.500 86,397.20
0060 202-00220 *Removal of Asphalt Mat 136,184.900 136,184.900
SY 0.000 0.00
0.75000 136,184.900 102,138.68
0065 202-00250 *Removal of Pavement Marking 9,865.000 9,865.000
SF 0.000 0.00
1.35000 9,865.000 13,317.75
0070 202-00500 Removal of Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
19,650.00000 1.000 19,650.00
0075 202-00700 *Removal of Light Standard 8.000 8.000
EACH 0.000 0.00
200.00000 8.000 1,600.00
0080 202-00810 *Removal of Ground Sign 163.000 163.000
EACH 0.000 0.00
45.00000 163.000 7,335.00
0085 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0090 202-01000 *Removal of Fence 5,602.000 5,602.000
LF 0.000 0.00
0.80000 5,602.000 4,481.60
0095 202-01030 *Removal of Road Closure Gate 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0100 202-01130 *Removal of Guardrail Type 3 14,258.000 14,258.000
LF 0.000 0.00
1.25000 14,258.000 17,822.50
0105 202-01140 Removal of Guardrail Type 4 145.000 145.000
LF 0.000 0.00

20.00000 145.000 2,900.00
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 202-01300 *Removal of End Anchorage 42.000 42.000
EACH 0.000 0.00
200.00000 42.000 8,400.00
0115 202-05150 *Sandblasting 61,865.000 61,865.000
SF 0.000 0.00
0.45000 61,865.000 27,839.25
0118 203-00000 Uncl Excav MCR LINE 1 sco3 7,554.000 7,554.000
CcY 0.000 0.00
8.62000 7,554.000 65,115.48
0120 203-00060 *Embankment Material (Complete In Place) 489,471.000 489,471.000
CY 0.000 0.00
6.55000 489,471.000 3,206,035.05
0125 203-01100 Proof Rolling 53.000 53.000
HOUR 0.000 0.00
105.00000 53.000 5,565.00
0130 203-01500 Blading 140.000 130.500
HOUR 0.000 0.00
95.00000 130.500 12,397.50
0135 203-01550 Dozing 55.000 51.000
HOUR 0.000 0.00
90.00000 51.000 4,590.00
0140 203-01597 *Potholing 120.000 116.000
HOUR 0.000 0.00
210.00000 116.000 24,360.00
0145 203-01620 Sweeping 800.000 786.500
HOUR 0.000 0.00
75.00000 786.500 58,987.50
0147 206-00000 Str Excav sco034 73.000 73.000
CcY 0.000 0.00
4.15000 73.000 302.95
0148 206-00065 Str Bkfl (Flow-Fill) sco36 0.000 0.000
CY 0.000 0.00

84.00000 0.000 0.00
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 206-00100 *Structure Backfill (Class 1) 1,869.000 1,063.000
CcY 806.000 7,657.00
9.50000 1,869.000 17,755.50
0155 206-00510 *Filter Material (Class A) 1,793.000 1,793.000
(24 0.000 0.00
59.50000 1,793.000 106,683.50
0160 206-00530 Filter Material (Class C) 302.000 302.000
(24 0.000 0.00
40.50000 302.000 12,231.00
0165 208-00002 Erosion Log (12 Inch) 7,500.000 5,504.000
LF 650.000 1,690.00
2.60000 6,154.000 16,000.40
0170 208-00003 Erosion Log (18 Inch) 0.000 0.000
LF 0.000 0.00
4.15000 0.000 0.00
0175 208-00020 Silt Fence 1,647.000 1,647.000
LF 0.000 0.00
0.80000 1,647.000 1,317.60
0180 208-00034 Gravel Bag 1,059.000 1,059.000
LF 0.000 0.00
6.25000 1,059.000 6,618.75
0185 208-00045 Concrete Washout Structure 13.000 13.000
EACH 0.000 0.00
750.00000 13.000 9,750.00
0190 208-00070 Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 530.000 481.000
HOUR 0.000 0.00
44.35000 481.000 21,332.35
0200 208-00105 *Removal and Disposal of Sediment (Equipment) 666.000 618.750
HOUR 0.000 0.00

73.95000 618.750 45,756.56
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 208-00107 Removal of Trash 100.000 96.500
HOUR 0.000 0.00
51.00000 96.500 4,921.50
0210 208-00205 Erosion Control Supervisor 1,115.000 1,091.000
HOUR 0.000 0.00
42.65000 1,091.000 46,531.15
0215 208-00206 Erosion Control Supervisor 15.000 15.000
DAY 0.000 0.00
170.65000 15.000 2,559.75
0218 210-00011 Res Mailbox Str (Ty 1) MCR SCO 21 6.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0220 210-00015 Reset End Section sco5 10.000 10.000
EACH 0.000 0.00
675.00000 10.000 6,750.00
0225 210-00070 Reset Barricade 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0230 210-00750 *Reset Light Standard 31.000 31.000
EACH 0.000 0.00
500.00000 31.000 15,500.00
0235 210-00810 *Reset Ground Sign 12.000 12.000
EACH 0.000 0.00
175.00000 12.000 2,100.00
0240 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0245 210-00825 *Reset Flashing Beacon 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0250 210-01011 Reset Gate DELETED BY MCR sco19 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0251 210-01011 Res Gate (Special) MCR SCO 19 1.000 1.000
EACH 0.000 0.00
9,092.63000 1.000 9,092.63
0252 210-02018 Relay Pipe (18 In) MCR sc028 121.000 121.000
LF 0.000 0.00
27.50000 121.000 3,327.50
0255 210-04015 Modify Manhole 7.000 7.000
EACH 0.000 0.00
1,800.00000 7.000 12,600.00
0260 210-04020 *Modify Inlet 4.000 4.000
EACH 0.000 0.00
1,475.00000 4.000 5,900.00
0261  210-04000 Adj Structure MCR SCO 21 1.000 1.000
EACH 0.000 0.00
4,850.00000 1.000 4,850.00
0265 212-00006 *Seeding (Native) 151.000 144.730
ACRE 0.000 0.00
480.55000 144.730 69,550.00
0270 212-00028 *Seeding (Wetlands) 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0275 212-00047 *Soil Preparation (Special) 151.000 139.390
ACRE 0.000 0.00
785.65000 139.390 109,511.75
0280 213-00004 *Mulching (Weed Free Straw) 157.000 150.850
ACRE 0.000 0.00
403.05000 150.850 60,800.09
0285 213-00012 *Spray-on Mulch Blanket 3.000 0.000
ACRE 0.000 0.00
3,149.90000 0.000 0.00
0290 213-00061 *Mulch Tackifier 32,000.000 30,400.000
LB 0.000 0.00
1.55000 30,400.000 47,120.00
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 213-00100 *Soil Binder 37.580 37.580
ACRE 0.000 0.00
653.15000 37.580 24,545.38
0300 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 37,108.000 37,108.000
Class
SY 0.000 0.00
1.55000 37,108.000 57,517.40
0305 216-00303 *Turf Reinforcement Mat (Class 3) 2,188.000 0.000
SY 0.000 0.00
5.55000 0.000 0.00
0310 217-00000 Herbicide Treatment 0.000 0.000
SY 0.000 0.00
0.07000 0.000 0.00
0313 304-03005 ABC (CL 3) MCR sco7 1,386.000 1,386.000
CcY 0.000 0.00
19.90000 1,386.000 27,581.40
0315 304-06007 Aggregate Base Course (Class 6) 48,810.000 48,739.500
CcY 0.000 0.00
19.90000 48,739.500 969,916.05
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CcY 0.000 0.00
9.19000 0.000 0.00
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CcY 0.000 0.00
9.19000 0.000 0.00
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CY 0.000 0.00
9.19000 0.000 0.00
0316 900-00006 Added Item (Dollar)/ PRICE REDUC ABC CL 6 -10,326.020 -10,326.020
DOL 0.000 0.00
1.00000 -10,326.020 -10,326.02
0319 304-06008 ABC (CL 6) (Spec) (SPECIAL) MCR sco27 3,565.000 3,565.000
CY 0.000 0.00

44.40000 3,565.000 158,286.00
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 304-07005 Aggregate Base Course (Class 7) DELETED BY MCR sc027 0.000 0.000
CcY 0.000 0.00
44.40000 0.000 0.00
0325 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 29,974.300 29,974.300
0-8"
¢ ) SY 0.000 0.00
2.50000 29,974.300 74,935.75
0330  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,397.160 1,397.160
TON 0.000 0.00
121.00000 1,397.160 169,056.36
0333 403-34741 HMA (Gr SX) (75) (PG 64-22) CMO scol4, CMO sco3 1 12,710.020 12,710.020
TON 0.000 0.00
72.20000 12,710.020 917,663.44
0335 403-33741 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
72.20000 0.000 0.00
0340  412-00000 Furnish Concrete Pavement 2,456.000 2,456.000
CcY 0.000 0.00
10.00000 2,456.000 24,560.00
0345 412-00600 Concrete Pavement (6 Inch) 37.000 37.000
SY 0.000 0.00
43.65000 37.000 1,615.05
0350 412-00800 Concrete Pavement (8 Inch) 316.500 316.500
SY 0.000 0.00
55.70000 316.500 17,629.05
0355 412-01000 *Concrete Pavement (10 Inch) CMO sco31 141,681.100 141,681.100
SY 0.000 0.00
33.40000 141,681.100 4,732,148.74
0355 MATERIAL ALLOWANCE 10" PCCP SILICONE SEALANT 0.000
SY 0.000 0.00
0.23000 0.000 0.00
0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 0.000
2013226
SY 0.000 0.00
2.24000 0.000 0.00
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PCN:
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0028

ESTIMATE RUN
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REF ITEM
NO. NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE

AMOUNT

CAT NO0200

0355

0355

0355

0355

0360

412-01200

0360

0360

0360

0360

0360

0360

ROADWAY

MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX

2013226

MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226

MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226

MATERIAL ALLOWANCE #67 cOARSE AGGR MIX DESIGN 2 013226

*Concrete Pavement (12 Inch)

MATERIAL ALLOWANCE Dowel Baskets

MATERIAL ALLOWANCE FINE AGGREGATE AT PLANT SITE

MATERIAL ALLOWANCE COARSE AGGREGATE AT PLANT SIE

MATERIAL ALLOWANCE 12" PCCP SILICONE SEALANT

MATERIAL ALLOWANCE 12" PCCP ROCK STOCKPILE

MATERIAL ALLOWANCE #67 COARSE AGGR MIX DESIGN 2013226

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

2.24000

2.07000

2.07000

4.04000

170,151.800

37.30000

1.00000

2.24000

6.11000

0.23000

6.11000

4.04000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

170,151.800
0.000
170,151.800

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6,346,662.14

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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ESTIMATE RUN

REF
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

CAT NO0200

0360

0360

0360

0360

0360

0360

0360

0360

0360

0360

0360

ROADWAY

MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY

MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

2.07000

2.07000

2.24000

2.24000

2.24000

2.24000

4.04000

4.04000

4.04000

4.04000

4.04000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00
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PCN: 15402-BID ESTIMATE RUN
PROJECT: IM 0761-191 ESTIMATE NO: 0028
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 0.000
SY 0.000 0.00
4.04000 0.000 0.00
0365 420-00113 Geotextile (Drainage) (Class 2) 740.000 476.000
SY 123.000 319.80
2.60000 599.000 1,557.40
0370 420-00114 Geotextile (Drainage) (Class 3) 10,762.000 10,762.000
SY 0.000 0.00
2.30000 10,762.000 24,752.60
0370 MATERIAL ALLOWANCE GEOTEXTILE (DRAIN) MIRAFI 16 ON 0.000
SY 0.000 0.00
0.74100 0.000 0.00
0375 503-00042 *Drilled Caisson (42 Inch) 38.000 38.000
LF 0.000 0.00
275.00000 38.000 10,450.00
0380 506-00212 Riprap (12 Inch) 216.000 109.000
(A% 35.000 2,800.00
80.00000 144.000 11,520.00
0385 506-00218 *Riprap (18 Inch) 10,762.000 10,762.000
CcYy 0.000 0.00
80.00000 10,762.000 860,960.00
0385 MATERIAL ALLOWANCE 18" RIPRAP FOR BADGER CRK DRAINAGE 0.000
cYy 0.000 0.00
61.18000 0.000 0.00
0390 507-00000 *Concrete Slope and Ditch Paving 39.800 39.800
CcYy 0.000 0.00
425.00000 39.800 16,915.00
0395 507-00550 *Concrete Lined Ditch 246.000 242.000
LF 0.000 0.00
325.00000 242.000 78,650.00
0400 601-03000 *Concrete Class D 51.660 49.660
cY 2.000 1,080.00

540.00000 51.660 27,896.40
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405  602-00020 *Reinforcing Steel (Epoxy Coated) 2,439.000 2,421.000
LB 18.000 15.48
0.86000 2,439.000 2,097.54
0410 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 339.000 315.000
LF 24.000 2,232.00
93.00000 339.000 31,527.00
0415 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
sco5
LF 0.000 0.00
205.00000 0.000 0.00
0420 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 200.000 200.000
LF 0.000 0.00
190.00000 200.000 38,000.00
0425 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 301.000 301.000
sco5
LF 0.000 0.00
92.00000 301.000 27,692.00
0426  603-02365 45x29 In RCP (CIP) MCR sco5 48.000 48.000
LF 0.000 0.00
155.00000 48.000 7,440.00
0430 603-05024 24 Inch Reinforced Concrete End Section 10.000 9.000
EACH 1.000 1,015.00
1,015.00000 10.000 10,150.00
0431  603-05030 30 In RCES sco013 0.000 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0432 603-05136 45x29 In RCES MCR sco5 3.000 3.000
EACH 0.000 0.00
2,250.00000 3.000 6,750.00
0435 603-05036 36 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,450.00000 5.000 7,250.00
0436  603-05042 42 In RCES sco013 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
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0440 604-00305 *Inlet Type C (5 Foot) 9.000 9.000
EACH 0.000 0.00
3,325.00000 9.000 29,925.00
0445  604-00505 *Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,625.00000 1.000 4,625.00
0450 604-19110 *Inlet Type R L 5 (10 Foot) MCR sco21 3.000 3.000
EACH 0.000 0.00
3,540.00000 3.000 10,620.00
0455  604-30010 Manhole Slab Base (10 Foot) 11.000 11.000
EACH 0.000 0.00
3,035.00000 11.000 33,385.00
0455 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0455 MATERIAL ALLOWANCE OLDCASTLE PRECAST 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0460 604-30020 Manhole Slab Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
5,275.00000 2.000 10,550.00
0460 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
1,367.36000 0.000 0.00
0465 604-31015 Manhole Box Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
15,050.00000 3.000 45,150.00
0465 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
3,014.68000 0.000 0.00
0470 604-31020 Manhole Box Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
16,550.00000 2.000 33,100.00
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0470 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
3,426.66000 0.000 0.00
0472  605-00004 4 In Underdrain sco034 33.000 33.000
LF 0.000 0.00
15.00000 33.000 495.00
0475 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 10,495.500 10,495.500
LF 0.000 0.00
24.55000 10,495.500 257,664.53
0480 606-01340 *End Anchorage Type 3D 9.000 9.000
EACH 0.000 0.00
750.00000 9.000 6,750.00
0485 606-01370 *Transition Type 3G 26.000 26.000
EACH 0.000 0.00
1,450.00000 26.000 37,700.00
0490 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0495  606-02003 *End Anchorage (Nonflared) 14.000 14.000
EACH 0.000 0.00
2,100.00000 14.000 29,400.00
0500 606-02005 *End Anchorage (Flared) 14.000 14.000
EACH 0.000 0.00
1,800.00000 14.000 25,200.00
0505 607-00005 *End Post 14.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0510 607-00010 *Corner and Line Brace Post 18.000 13.000
EACH 0.000 0.00
195.00000 13.000 2,535.00
0515 607-01000 *Fence Barbed Wire with Metal Posts 7,689.000 4,035.000
LF 0.000 0.00

1.85000 4,035.000 7,464.75
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0516 607-11200 Fence CW MP MCR SCO 19 1,040.000 1,040.000
LF 0.000 0.00
5.35000 1,040.000 5,564.00
0520 607-11525 *Fence (Plastic) 541.000 541.000
LF 0.000 0.00
1.80000 541.000 973.80
0525 607-52905 *End Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0530 607-52910 *Corner and Line Brace Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0535 607-53172 *Fence Chain Link (72 Inch) 0.000 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0540 607-60620 *Road Closure Gate 8.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0541 900-00007 Added Item (Each)/ MCR sco35 RD CL GATE MATLS COST 0.000 0.000
INCREASE
EACH 0.000 0.00
2,707.00000 0.000 0.00
0545  608-00006 *Concrete Sidewalk (6 Inch) 1,116.000 1,116.000
SY 0.000 0.00
54.00000 1,116.000 60,264.00
0550 608-00010 *Concrete Curb Ramp 63.000 63.000
SY 0.000 0.00
110.00000 63.000 6,930.00
0555 609-21020 *Curb and Gutter Type 2 (Section II-B) 3,473.000 3,473.000
LF 0.000 0.00
15.00000 3,473.000 52,095.00
0559  609-24004 Gutter Ty 2 (4 Ft) MCR SCO 19 0.000 0.000
LF 0.000 0.00
28.75000 0.000 0.00
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0560 609-24010 *Gutter Type 2 (10 Foot) DELETED BY MCR scol9 0.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0565 609-60011 *Curb Type 6 (Section M) 12,773.000 12,773.000
LF 0.000 0.00
3.80000 12,773.000 48,537.40
0566 610-00055 Median Cover Matl (Stone) MCR sco25 5,400.000 3,600.000
SF 0.000 0.00
2.70000 3,600.000 9,720.00
0567 612-00001 Delin (Ty I) MCR SCO 19 34.000 24.000
EACH 0.000 0.00
24.25000 24.000 582.00
0569 612-00003 Delin (Ty IlI) MCR SCO 19 22.000 12.000
EACH 0.000 0.00
26.00000 12.000 312.00
0570 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 350.000 334.000
EACH 0.000 0.00
74.00000 334.000 24,716.00
0575 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 187.000 187.000
EACH 0.000 0.00
75.00000 187.000 14,025.00
0580 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 182.000 172.000
EACH 0.000 0.00
77.00000 172.000 13,244.00
0584  613-00201 2 In Elec Cond (Jacked) MCR LINE 2 sco3 553.000 553.000
LF 0.000 0.00
12.37000 553.000 6,840.61
0585 613-01200 *2 Inch Electrical Conduit (Plastic) 18,800.000 18,451.000
LF 141.000 916.50
6.50000 18,592.000 120,848.00
0590 613-01300 *3 Inch Electrical Conduit (Plastic) 2,766.000 2,766.000
LF 0.000 0.00
8.00000 2,766.000 22,128.00
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0594  613-05000 Dir Burial Cable MCR LINE 3 sco3 3,987.500 3,987.500
LF 0.000 0.00
6.75000 3,987.500 26,915.63
0595  613-10000 *Wiring 1.000 0.900
LS 0.000 0.00
98,000.00000 0.900 88,200.00
0600 613-32300 *Light Standard Steel (30 Foot) 8.000 3.000
EACH 0.000 0.00
2,950.00000 3.000 8,850.00
0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 0.000
EACH 0.000 0.00
2,072.65000 0.000 0.00
0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 0.000
EACH 0.000 0.00
1,965.81000 0.000 0.00
0605 613-32400 *Light Standard Steel (40 Foot) 29.000 29.000
EACH 0.000 0.00
2,300.00000 29.000 66,700.00
0605 MATERIAL ALLOWANCE LIGHT STD STEEL (40 FT) 0.000
EACH 0.000 0.00
1,132.48000 0.000 0.00
0610 613-40010 *Light Standard Foundation 65.000 60.000
EACH 0.000 0.00
700.00000 60.000 42,000.00
0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
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0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
0615 613-50100 *Lighting Control Center 4.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0620 613-50410 *Light Standard (Temporary) 12.000 12.000
EACH 0.000 0.00
1,000.00000 12.000 12,000.00
0625 613-70400 *Luminaire High Pressure Sodium (400 Watt) 42.000 37.000
EACH 0.000 0.00
300.00000 37.000 11,100.00
0625 MATERIAL ALLOWANCE LUMINAIRE HPS 400 WATT PLUS PHIL 0.000
LAMP
EACH 0.000 0.00
165.60000 0.000 0.00
0630  614-00011 *Sign Panel (Class I) 884.000 884.000
SF 0.000 0.00
18.00000 884.000 15,912.00
0635 614-00012 *Sign Panel (Class II) 1,253.200 1,253.200
SF 0.000 0.00
19.00000 1,253.200 23,810.80
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0640 614-00013 *Sign Panel (Class IIl) 2,738.000 2,738.000
SF 0.000 0.00
21.00000 2,738.000 57,498.00
0645 614-00612 *Steel Sign Post (W 6x12) 31.600 31.600
LF 0.000 0.00
68.00000 31.600 2,148.80
0650 614-00615 *Steel Sign Post (W 6x15) 231.500 231.500
LF 0.000 0.00
68.00000 231.500 15,742.00
0655 614-00818 *Steel Sign Post (W 8x18) 347.500 347.500
LF 0.000 0.00
75.00000 347.500 26,062.50
0660 614-00821 *Steel Sign Post (W 8x21) 128.500 128.500
LF 0.000 0.00
80.00000 128.500 10,280.00
0665 614-01226 *Steel Sign Post (W 12x26) 48.000 48.000
LF 0.000 0.00
90.00000 48.000 4,320.00
0670 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 548.500 559.500
LF -11.000 -242.00
22.00000 548.500 12,067.00
0675 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 1,313.000 1,313.000
Slipbase
LF 0.000 0.00
42.00000 1,313.000 55,146.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 88.000 88.000
Slipbase)
LF 0.000 0.00
48.00000 88.000 4,224.00
0685 614-03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0690 614-03002 *Concrete Footing (Type 2) 12.000 12.000
EACH 0.000 0.00
1,200.00000 12.000 14,400.00
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0695 614-03003 *Concrete Footing (Type 3) 18.000 18.000
EACH 0.000 0.00
1,500.00000 18.000 27,000.00
0700 614-03004 *Concrete Footing (Type 4) 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0705 614-03007 *Concrete Footing (Type 7) 2.000 2.000
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
0710 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 2.000 2.000
EACH 0.000 0.00
39,500.00000 2.000 79,000.00
0715 615-00030 Embankment Protector Type 3 32.000 32.000
EACH 0.000 0.00
885.00000 32.000 28,320.00
0717 616-30036 36 In Trash Guard MCR sco035 0.000 0.000
EACH 0.000 0.00
555.00000 0.000 0.00
0720 621-00450 *Detour Pavement CMO17 37,774.660 37,774.660
SY 0.000 0.00
29.85000 37,774.660 1,127,573.60
0725 624-20016 15 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 2,934.000 2,934.000
LF 0.000 0.00
36.00000 2,934.000 105,624.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
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0730 624-27019 18 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 998.000 998.000
LF 0.000 0.00
49.50000 998.000 49,401.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0735 624-27025 24 Inch Drainage Pipe (Class 7) (Complete In PI ace) 3,094.000 3,094.000
LF 0.000 0.00
51.50000 3,094.000 159,341.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
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0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0740 624-27031 30 Inch Drainage Pipe (Class 7) (Complete In PI ace) 101.000 101.000
LF 0.000 0.00
70.00000 101.000 7,070.00
0745  624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 1,049.000 1,049.000
LF 0.000 0.00
91.50000 1,049.000 95,983.50
0745 MATERIAL ALLOWANCE 36" DRAINAGE PIPE 0.000
LF 0.000 0.00
29.46000 0.000 0.00
0750 624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 1,749.000 1,749.000
LF 0.000 0.00
102.00000 1,749.000 178,398.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0751 700-70034 F/A F/IA RESTOCK 48" DRAINAGE PIPE (CL 7) MCR sc 030 4,081.520 4,081.520
FA 0.000 0.00
1.00000 4,081.520 4,081.52
0755 624-47019 18 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 234.000 234.000
LF 0.000 0.00
85.00000 234.000 19,890.00
0760 624-47025 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 132.000 132.000
LF 0.000 0.00
90.00000 132.000 11,880.00
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0765 624-47037 36 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 319.000 319.000
LF 0.000 0.00
108.00000 319.000 34,452.00
0770  624-47043 42 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 240.000 240.000
LF 0.000 0.00
125.00000 240.000 30,000.00
0775  625-00000 *Construction Surveying 1.000 0.960
LS 0.000 0.00
143,385.00000 0.960 137,649.60
0776  625-00001 Const Surveying (Hour) MCR LINE 4 sco3 23.000 21.500
HOUR 0.000 0.00
135.00000 21.500 2,902.50
0780 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
2,765,000.00000 1.000 2,765,000.00
0780 MATERIAL ALLOWANCE MOBILIZATION RELEASE 0.000
LS 0.000 0.00
1,106,000.00000 0.000 0.00
0781 900-00006 Added Item (Dollar)/ MOB RELEASE 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0785 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
56,514.00000 1.000 56,514.00
0786  900-00010 Added Item (Hour)/ Public Info Services (Hourly ) MCR 88.000 83.700
sco5
HOUR 0.000 0.00
65.00000 83.700 5,440.50
0790 627-00005 *Epoxy Pavement Marking 786.000 786.000
GAL 0.000 0.00
63.00000 786.000 49,518.00
0795 627-00011 *Pavement Marking Paint (Waterborne) 1,644.000 1,644.000
GAL 0.000 0.00
26.00000 1,644.000 42,744.00
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0800 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 8,013.000 8,013.000
SF 0.000 0.00
10.75000 8,013.000 86,139.75
0805 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 451.000 451.000
SF 0.000 0.00
16.00000 451.000 7,216.00
0810 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 464.000 464.000
Line
) SF 0.000 0.00
12.00000 464.000 5,568.00
0815 629-01031 *Survey Monument (Type 3A) 6.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0820  630-00000 *Flagging 19,800.000 19,369.500
HOUR 0.000 0.00
17.50000 19,369.500 338,966.25
0825  630-00007 *Traffic Control Inspection 148.000 132.000
DAY 0.000 0.00
75.00000 132.000 9,900.00
0830 630-00012 *Traffic Control Management 572.000 552.000
DAY 7.000 7,525.00
1,075.00000 559.000 600,925.00
0835 630-00015 *Uniformed Traffic Control Coordination 10.000 4.000
HOUR 0.000 0.00
80.00000 4.000 320.00
0840 630-00040 *Traffic Incident Management Plan Development 1.000 0.900
LS 0.000 0.00
2,500.00000 0.900 2,250.00
0845  630-00041 *Traffic Incident Management Plan Implementatio n 14.020 12.618
MON 0.000 0.00
400.00000 12.618 5,047.20
0850 630-80001 *Flashing Beacon (Portable) 12.000 10.800
EACH 0.000 0.00
500.00000 10.800 5,400.00
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0855 630-80336 *Barricade (Type 3 M-B) (Temporary) 37.000 33.300
EACH 0.000 0.00
175.00000 33.300 5,827.50
0860 630-80341 *Construction Traffic Sign (Panel Size A) 342.000 307.800
EACH 0.000 0.00
50.00000 307.800 15,390.00
0865 630-80342 *Construction Traffic Sign (Panel Size B) 234.000 210.600
EACH 0.000 0.00
70.00000 210.600 14,742.00
0870  630-80343 *Construction Traffic Sign (Panel Size C) 86.000 77.400
EACH 0.000 0.00
75.00000 77.400 5,805.00
0875 630-80344 *Construction Traffic Sign (Special) 1,905.000 1,714.500
SF 0.000 0.00
11.00000 1,714.500 18,859.50
0876 630-80344 Const Traf Sign (Spec) TIMP MCR sco7 455.600 410.040
SF 0.000 0.00
22.20000 410.040 9,102.89
0880 630-80355 *Portable Message Sign Panel 7.000 6.300
EACH 0.000 0.00
4,500.00000 6.300 28,350.00
0885 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type)
EACH 0.000 0.00
1,200.00000 2.700 3,240.00
0890 630-80359 *Portable Message Sign Panel 150.000 38.000
DAY 0.000 0.00
100.00000 38.000 3,800.00
0895 630-80360 *Drum Channelizing Device 508.000 457.200
EACH 0.000 0.00
30.00000 457.200 13,716.00
0900 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 45.000
EACH 0.000 0.00
120.00000 45.000 5,400.00
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CAT NO0200 ROADWAY
0905 630-80367 *Portable Traffic Speed Monitor 4.000 3.600
EACH 0.000 0.00
4,000.00000 3.600 14,400.00
0910 630-80370 Concrete Barrier (Temporary) 8,592.000 7,732.800
LF 0.000 0.00
30.80000 7,732.800 238,170.24
0915 630-80380 *Traffic Cone 500.000 450.000
EACH 0.000 0.00
7.00000 450.000 3,150.00
0920 630-80391 *Channelizing Device (Fixed) 600.000 540.000
EACH 0.000 0.00
40.00000 540.000 21,600.00
0925 630-80401 *Delineator (Type 1) (Temporary) 300.000 224.100
EACH 0.000 0.00
5.00000 224.100 1,120.50
0930 630-85010 *Impact Attenuator (Temporary) 7.000 6.300
EACH 0.000 0.00
18,500.00000 6.300 116,550.00
0935 630-85041 *Mobile Attenuator 215.000 201.000
DAY 10.000 6,000.00
600.00000 211.000 126,600.00
0940 700-70010 F/A Minor Contract Revisions 262,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70019 F/A Asphalt Cement Cost Adjustment 67,800.000 67,550.170
FA 0.000 0.00
1.00000 67,550.170 67,550.17
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CAT NO0200 ROADWAY
0960 700-70020 F/A On-The-Job Trainee sco2 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0961 700-70021 F/A On-The-Job Trainee sco2 7,680.000 7,680.000
HOUR 0.000 0.00
2.00000 7,680.000 15,360.00
0965 700-70025 F/A Quality Incentive Payment 300,000.000 252,397.850
FA 0.000 0.00
1.00000 252,397.850 252,397.85
0970 700-70190 F/A Electric Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975  700-70230 F/A Communication Lines Long Distance 10,000.000 6,008.680
FA 0.000 0.00
1.00000 6,008.680 6,008.68
0980 700-70380 F/A Erosion Control 10,000.000 440.000
FA 0.000 0.00
1.00000 440.000 440.00
0985 700-70594 F/A DRB Standing Committee 15,000.000 14,393.770
FA 0.000 0.00
1.00000 14,393.770 14,393.77
0986 900-00007 Added Item (Each)/ CORING BLOCK WALL MCR sc033 9.000 9.000
EACH 0.000 0.00
239.55000 9.000 2,155.95
CAT 0200 CURRENT AMT $ 28,292,796.50 31,008.78 $ 27,707,308.98
CAT NOO0300 STR C-22-BD
0995  206-00000 Structure Excavation 1,654.000 1,654.000
CY 0.000 0.00
4.15000 1,654.000 6,864.10
1000 206-00100 *Structure Backfill (Class 1) 1,376.000 1,376.000
CY 0.000 0.00
9.50000 1,376.000 13,072.00
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CAT NO0300 STR C-22-BD
1005 206-00200 Structure Backfill (Class 2) 180.000 180.000
CcY 0.000 0.00
20.00000 180.000 3,600.00
1010  206-00360 *Mechanical Reinforcement of Soil 1,040.000 1,040.000
CcY 0.000 0.00
15.10000 1,040.000 15,704.00
1015 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 161.690 161.690
TON 0.000 0.00
96.00000 161.690 15,522.24
1020 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,641.400 1,641.400
LF 0.000 0.00
58.00000 1,641.400 95,201.20
1020 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.53000 0.000 0.00
1022  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 121.000 121.000
scob
LF 0.000 0.00
46.40000 121.000 5,614.40
1025 515-00120 *Waterproofing (Membrane) 930.000 930.000
SY 0.000 0.00
11.70000 930.000 10,881.00
1030 518-01004 *Bridge Expansion Device (0-4 Inch) 92.000 92.000
LF 0.000 0.00
225.00000 92.000 20,700.00
1030 MATERIAL ALLOWANCE C-22-BD EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1035 601-03040 *Concrete Class D (Bridge) 473.600 473.600
CcY 0.000 0.00
465.00000 473.600 220,224.00
1040  602-00020 *Reinforcing Steel (Epoxy Coated) 90,890.000 90,890.000
LB 0.000 0.00
0.86000 90,890.000 78,165.40
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CAT NO0300 STR C-22-BD
1045 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1045 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1050 606-11030 *Bridge Rail Type 10M 374.000 374.000
LF 0.000 0.00
108.00000 374.000 40,392.00
1055 613-00200 *2 Inch Electrical Conduit 389.000 389.000
LF 0.000 0.00
6.50000 389.000 2,528.50
1060 618-00163 *Prestressed Concrete | (BT63) 797.000 797.000
LF 0.000 0.00
175.00000 797.000 139,475.00
CAT0300 CURRENT AMT $ 671,443.84 0.00 $ 671,443.84
CAT NO0301 STR C-22-BC
1065 206-00000 Structure Excavation 1,421.000 1,421.000
CY 0.000 0.00
4.15000 1,421.000 5,897.15
1070 206-00100 *Structure Backfill (Class 1) 1,375.000 1,375.000
CcY 0.000 0.00
9.50000 1,375.000 13,062.50
1075 206-00200 Structure Backfill (Class 2) 175.000 0.000
cY 175.000 3,500.00
20.00000 175.000 3,500.00
1080 206-00360 *Mechanical Reinforcement of Soil 1,040.000 1,040.000
CcY 0.000 0.00
15.10000 1,040.000 15,704.00
1085  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 177.720 177.720
TON 0.000 0.00
96.00000 177.720 17,061.12
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CAT NO0301 STR C-22-BC
1090 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,469.200 1,469.200
LF 0.000 0.00
58.00000 1,469.200 85,213.60
1090 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.00000 0.000 0.00
1090 MATERIAL ALLOWANCE .500 PIPE PILE STR BC AT BAD GER 0.000
CREEK
LF 0.000 0.00
34.55000 0.000 0.00
1091 502-08500 SP Pile (12-3/4x0.500 In) CMO22 102.000 102.000
LF 0.000 0.00
61.50000 102.000 6,273.00
1092 900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 56.400 56.400
LF 0.000 0.00
46.40000 56.400 2,616.96
1095 515-00120 *Waterproofing (Membrane) 929.000 929.000
SY 0.000 0.00
11.70000 929.000 10,869.30
1100 518-01004 *Bridge Expansion Device (0-4 Inch) 92.000 92.000
LF 0.000 0.00
225.00000 92.000 20,700.00
1100 MATERIAL ALLOWANCE C-22-BC EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1105 601-03040 *Concrete Class D (Bridge) 445.000 445.000
CcY 0.000 0.00
465.00000 445.000 206,925.00
1110  602-00020 *Reinforcing Steel (Epoxy Coated) 90,819.000 90,819.000
LB 0.000 0.00
0.86000 90,819.000 78,104.34
1115 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
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CAT NOO0301 STR C-22-BC

1115 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1120  606-11030 *Bridge Rail Type 10M 374.000 374.000
LF 0.000 0.00
108.00000 374.000 40,392.00
1120 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
1125 613-00200 *2 Inch Electrical Conduit 384.000 384.000
LF 0.000 0.00
6.50000 384.000 2,496.00
1130 618-00163 *Prestressed Concrete | (BT63) 797.000 797.000
LF 0.000 0.00
175.00000 797.000 139,475.00
CAT0301 CURRENT AMT $ 651,789.97 $ 3,500.00 $ 651,789.97

CAT NOO0302 STR C-22-BB

1135 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1140 206-00000 Structure Excavation 964.000 964.000
CcY 0.000 0.00
4.15000 964.000 4,000.60
1145 206-00100 *Structure Backfill (Class 1) 957.000 957.000
CY 0.000 0.00
9.50000 957.000 9,091.50
1150 206-00360 *Mechanical Reinforcement of Soil 799.000 799.000
CY 0.000 0.00
15.10000 799.000 12,064.90
1155 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00

16,000.00000 1.000 16,000.00
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CAT NO0302 STR C-22-BB
1160  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.110 128.110
TON 0.000 0.00
96.00000 128.110 12,298.56
1165 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,800.300 1,800.300
LF 0.000 0.00
48.00000 1,800.300 86,414.40
1165 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1167 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT sco6 9.500 9.500
LF 0.000 0.00
38.40000 9.500 364.80
1170 515-00120 *Waterproofing (Membrane) 751.000 751.000
SY 0.000 0.00
11.70000 751.000 8,786.70
1175 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1175 MATERIAL ALLOWANCE X-22-BB EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1180 601-03040 *Concrete Class D (Bridge) 393.800 393.800
CcY 0.000 0.00
465.00000 393.800 183,117.00
1180 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CY 0.000 0.00
465.00000 0.000 0.00
1181 900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1185 602-00020 *Reinforcing Steel (Epoxy Coated) 71,435.000 71,435.000
LB 0.000 0.00
0.86000 71,435.000 61,434.10



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 34
PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 STR C-22-BB
1190 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1190 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1191  605-00004 4 In Underdrain MCR sco7 380.000 380.000
LF 0.000 0.00
15.00000 380.000 5,700.00
1195 606-11030 *Bridge Rail Type 10M 367.000 367.000
LF 0.000 0.00
108.00000 367.000 39,636.00
1200 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1201 613-00100 1 In Elec Cond MCR sco10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1205 613-00200 *2 Inch Electrical Conduit 191.000 191.000
LF 0.000 0.00
6.50000 191.000 1,241.50
1210 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
1210 MATERIAL ALLOWANCE 250HPS @ STR BB CR24 2.000
EACH -2.000 -1,698.00
849.00000 0.000 0.00
1210 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BB CR 24 2.000
EACH -2.000 -252.00
126.00000 0.000 0.00
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CAT NOO0302 STR C-22-BB
1215 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT 0302 CURRENT AMT $ 645,958.56 2,050.00 $ 645,958.56
CAT NOO0303 STR C-22-BA
1220 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1225 206-00000 Structure Excavation 764.000 764.000
CY 0.000 0.00
4.15000 764.000 3,170.60
1230 206-00100 *Structure Backfill (Class 1) 1,134.000 1,134.000
CY 0.000 0.00
9.50000 1,134.000 10,773.00
1235 206-00360 *Mechanical Reinforcement of Soil 939.000 939.000
CY 0.000 0.00
15.10000 939.000 14,178.90
1240  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 122.370 122.370
TON 0.000 0.00
96.00000 122.370 11,747.52
1245 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 477.300 477.300
LF 0.000 0.00
48.00000 477.300 22,910.40
1245 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1245 MATERIAL ALLOWANCE PIPE PILING 12 3/4 X .375 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1246  502-08375 SP Pile (12-3/4x0.375 In) CM0O22 1,500.000 1,500.000
LF 0.000 0.00
51.14000 1,500.000 76,710.00
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CAT NO0303 STR C-22-BA
1247  900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' sco20 56.500 56.500
LF 0.000 0.00
38.40000 56.500 2,169.60
1250 515-00120 *Waterproofing (Membrane) 751.000 751.000
SY 0.000 0.00
11.70000 751.000 8,786.70
1255 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1255 MATERIAL ALLOWANCE C-22-BA EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1260 601-03040 *Concrete Class D (Bridge) 379.000 379.000
CcY 0.000 0.00
465.00000 379.000 176,235.00
1265 602-00020 *Reinforcing Steel (Epoxy Coated) 72,733.000 72,733.000
LB 0.000 0.00
0.86000 72,733.000 62,550.38
1270  604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1270 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1271  605-00004 4 In Underdrain sco23 52.000 52.000
LF 0.000 0.00
15.00000 52.000 780.00
1275 606-11030 *Bridge Rail Type 10M 367.000 367.000
LF 0.000 0.00
108.00000 367.000 39,636.00
1275 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
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CAT NOO0303 STR C-22-BA
1280 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1281 613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1285 613-00200 *2 Inch Electrical Conduit 189.000 189.000
LF 0.000 0.00
6.50000 189.000 1,228.50
1290 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
1290 MATERIAL ALLOWANCE 250HPS STR BA CR 24 2.000
EACH -2.000 -1,698.00
849.00000 0.000 0.00
1290 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BA CR 24 2.000
EACH -2.000 -252.00
126.00000 0.000 0.00
1295 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT 0303 CURRENT AMT $ 636,685.10 2,050.00 $ 636,685.10
CAT NOO0304 STR C-22-BW
1300 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
1305 206-00000 Structure Excavation 505.000 505.000
cY 0.000 0.00
4.15000 505.000 2,095.75
1310 206-00100 *Structure Backfill (Class 1) 687.000 687.000
cY 0.000 0.00
9.50000 687.000 6,526.50
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CAT NO0304 STR C-22-BW
1315 206-00360 *Mechanical Reinforcement of Soil 625.000 625.000
CcY 0.000 0.00
15.10000 625.000 9,437.50
1320 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
43,750.00000 1.000 43,750.00
1325 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 103.950 103.950
TON 0.000 0.00
96.00000 103.950 9,979.20
1330 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,287.000 1,287.000
LF 0.000 0.00
48.00000 1,287.000 61,776.00
1330 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1332  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 7.800 7.800
scob
LF 0.000 0.00
38.40000 7.800 299.52
1335 515-00120 *Waterproofing (Membrane) 624.000 624.000
SY 0.000 0.00
11.70000 624.000 7,300.80
1340 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1340 MATERIAL ALLOWANCE C-22-BW EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1345 601-03040 *Concrete Class D (Bridge) 314.900 314.900
CcY 0.000 0.00
465.00000 314.900 146,428.50
1345 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CcY 0.000 0.00
465.00000 0.000 0.00
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CAT NOO0304 STR C-22-BW

1346  900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1350  602-00020 *Reinforcing Steel (Epoxy Coated) 62,948.000 62,948.000
LB 0.000 0.00
0.86000 62,948.000 54,135.28
1355  604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1355 MATERIAL ALLOWANCE VANE GRATE INLET STR BW WB CR 25 0.000
EACH 0.000 0.00
1,646.70000 0.000 0.00
1356 605-00004 4 In Underdrain MCR sco7 181.000 181.000
LF 0.000 0.00
15.00000 181.000 2,715.00
1360 606-11030 *Bridge Rail Type 10M 306.000 306.000
LF 0.000 0.00
108.00000 306.000 33,048.00
1365 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1366 613-00100 1 In Elec Cond MCR scol0 42.000 42.000
LF 0.000 0.00
9.50000 42.000 399.00
1370 613-00200 *2 Inch Electrical Conduit 190.000 190.000
LF 0.000 0.00
6.50000 190.000 1,235.00
1375 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00

CAT 0304 CURRENT AMT $ 540,571.05 $ 0.00 $ 540,571.05



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 40
PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR C-22-BX
1380 206-00000 Structure Excavation 432.000 432.000
CcY 0.000 0.00
4.15000 432.000 1,792.80
1385 206-00100 *Structure Backfill (Class 1) 709.000 709.000
CcY 0.000 0.00
9.50000 709.000 6,735.50
1390 206-00360 *Mechanical Reinforcement of Soil 648.000 648.000
CcY 0.000 0.00
15.10000 648.000 9,784.80
1395 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 102.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1400 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,283.200 1,283.200
LF 0.000 0.00
48.00000 1,283.200 61,593.60
1400 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1400 MATERIAL ALLOWANCE PIPE PILING 12 3/4 X 0.375 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1401 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 40.500 40.500
LF 0.000 0.00
38.40000 40.500 1,555.20
1405 515-00120 *Waterproofing (Membrane) 624.000 624.000
SY 0.000 0.00
11.70000 624.000 7,300.80
1410 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1410 MATERIAL ALLOWANCE C-22-BX 0.000
LF 0.000 0.00
127.55000 0.000 0.00
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CAT NOO0305 STR C-22-BX
1415 601-03040 *Concrete Class D (Bridge) 314.970 314.970
CcYy 0.000 0.00
465.00000 314.970 146,461.05
1420  602-00020 *Reinforcing Steel (Epoxy Coated) 62,567.000 62,567.000
LB 0.000 0.00
0.86000 62,567.000 53,807.62
1425 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1425 MATERIAL ALLOWANCE VANE GRATE INLET BX CR 25 EB 0.000
EACH 0.000 0.00
1,646.70000 0.000 0.00
1426  605-00004 4 In Underdrain sco23 43.000 43.000
LF 0.000 0.00
15.00000 43.000 645.00
1430 606-11030 *Bridge Rail Type 10M 308.000 308.000
LF 0.000 0.00
108.00000 308.000 33,264.00
1430 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
1435 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1436  613-00100 1 In Elec Cond MCR sco10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1440 613-00200 *2 Inch Electrical Conduit 159.000 159.000
LF 0.000 0.00
6.50000 159.000 1,033.50
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CAT NOO0305 STR C-22-BX
1445 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
CAT 0305 CURRENT AMT $ 452,619.37 0.00 $ 442,827.37
CAT NOO0306 STR C-22-BY
1450 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
1455  206-00000 Structure Excavation 362.000 362.000
CY 0.000 0.00
4.15000 362.000 1,502.30
1460 206-00100 *Structure Backfill (Class 1) 822.000 822.000
CY 0.000 0.00
9.50000 822.000 7,809.00
1465 206-00360 *Mechanical Reinforcement of Soil 604.000 604.000
CY 0.000 0.00
15.10000 604.000 9,120.40
1470 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
1475 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 113.000 113.000
TON 0.000 0.00
96.00000 113.000 10,848.00
1480 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,210.600 1,210.600
LF 0.000 0.00
48.00000 1,210.600 58,108.80
1480 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1482  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 0.000 0.000
sco6
LF 0.000 0.00
38.40000 0.000 0.00
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CAT NO0306 STR C-22-BY
1485 515-00120 *Waterproofing (Membrane) 621.000 621.000
SY 0.000 0.00
11.70000 621.000 7,265.70
1490 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1490 MATERIAL ALLOWANCE C-22-BY EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1495 601-03040 *Concrete Class D (Bridge) 316.100 316.100
CcY 0.000 0.00
465.00000 316.100 146,986.50
1495 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CY 0.000 0.00
465.00000 0.000 0.00
1496 900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1500 602-00020 *Reinforcing Steel (Epoxy Coated) 62,948.000 62,948.000
LB 0.000 0.00
0.86000 62,948.000 54,135.28
1505 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1505 MATERIAL ALLOWANCE VANE GRATE INLET STRBY CR 2 6 WB 0.000
EACH 0.000 0.00
1,646.70000 0.000 0.00
1506  605-00004 4 In Underdrain sco15 129.000 129.000
LF 0.000 0.00
15.00000 129.000 1,935.00
1510 606-11030 *Bridge Rail Type 10M 306.000 306.000
LF 0.000 0.00
108.00000 306.000 33,048.00
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CAT NOO0306 STR C-22-BY

1515 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1516  613-00100 1 In Elec Cond MCR sco10 42.000 42.000
LF 0.000 0.00
9.50000 42.000 399.00
1520  613-00200 *2 Inch Electrical Conduit 156.000 156.000
LF 0.000 0.00
6.50000 156.000 1,014.00
1525 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
1525 MATERIAL ALLOWANCE GIRDERS BT42 0.000
LF 0.000 0.00
100.60000 0.000 0.00
CAT0306 CURRENT AMT $ 513,116.98 $ 0.00 $ 513,116.98

CAT NOO0307 STR C-22-BZ

1530 206-00000 Structure Excavation 288.000 288.000
CY 0.000 0.00
4.15000 288.000 1,195.20
1535 206-00100 *Structure Backfill (Class 1) 824.000 824.000
CY 0.000 0.00
9.50000 824.000 7,828.00
1540 206-00360 *Mechanical Reinforcement of Soil 605.000 605.000
CY 0.000 0.00
15.10000 605.000 9,135.50
1545 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 108.820 108.820
TON 0.000 0.00
96.00000 108.820 10,446.72
1550 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,276.700 1,276.700
LF 0.000 0.00

48.00000 1,276.700 61,281.60
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NOO0307 STR C-22-BZ

1550 MATERIAL ALLOWANCE .375 PIPE PILE STR BZ AT CR 26 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1550 MATERIAL ALLOWANCE .375 PIPE PILE STR BZ AT CR 26 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1550 MATERIAL ALLOWANCE .375 PIPE PILE STR BZ AT CR 26 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1551 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 15.300 15.300
LF 0.000 0.00
38.40000 15.300 587.52
1555 515-00120 *Waterproofing (Membrane) 621.000 621.000
SY 0.000 0.00
11.70000 621.000 7,265.70
1560 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1560 MATERIAL ALLOWANCE C-22-BZ EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1565 601-03040 *Concrete Class D (Bridge) 305.000 305.000
CcY 0.000 0.00
465.00000 305.000 141,825.00
1570  602-00020 *Reinforcing Steel (Epoxy Coated) 62,625.000 62,625.000
LB 0.000 0.00
0.86000 62,625.000 53,857.50
1575 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1575 MATERIAL ALLOWANCE VANE GRATE INLET STRBZCR 2 6 EB 0.000
EACH 0.000 0.00

1,990.45000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NOO0307 STR C-22-BZ
1576  605-00004 4 In Underdrain sco23 40.000 40.000
LF 0.000 0.00
15.00000 40.000 600.00
1580 606-11030 *Bridge Rail Type 10M 306.000 306.000
LF 0.000 0.00
108.00000 306.000 33,048.00
1580 MATERIAL ALLOWANCE BRG RL TYP 10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
1585 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1586 613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1590 613-00200 *2 Inch Electrical Conduit 159.000 159.000
LF 0.000 0.00
6.50000 159.000 1,033.50
1595 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
CAT 0307 CURRENT AMT $ 450,457.74 0.00 $ 450,457.74
CAT NOO0308 STR C-22-CB
1600 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1605 206-00000 Structure Excavation 521.000 521.000
cY 0.000 0.00
4.15000 521.000 2,162.15
1610 206-00100 *Structure Backfill (Class 1) 994.000 994.000
cY 0.000 0.00
9.50000 994.000 9,443.00
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CAT NO0308 STR C-22-CB
1615 206-00360 *Mechanical Reinforcement of Soil 818.000 818.000
CY 0.000 0.00
15.10000 818.000 12,351.80
1620 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
1625 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.820 128.820
TON 0.000 0.00
96.00000 128.820 12,366.72
1630 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,842.100 1,842.100
LF 0.000 0.00
48.00000 1,842.100 88,420.80
1630 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1632 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT 21.100 21.100
scob
LF 0.000 0.00
38.40000 21.100 810.24
1635 515-00120 *Waterproofing (Membrane) 749.000 749.000
SY 0.000 0.00
11.70000 749.000 8,763.30
1640 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1640 MATERIAL ALLOWANCE C-22-CB EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1645 601-03040 *Concrete Class D (Bridge) 394.800 394.800
CcY 0.000 0.00
465.00000 394.800 183,582.00
1646  900-00006 Added Item (Dollar)/ STOCKPILED DECK PANELS sco 9 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0308 STR C-22-CB
1650 602-00020 *Reinforcing Steel (Epoxy Coated) 72,291.000 72,291.000
LB 0.000 0.00
0.86000 72,291.000 62,170.26
1655 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1655 MATERIAL ALLOWANCE VANE GRATE INLET STRCB CR 2 7 WB 0.000
EACH 0.000 0.00
1,990.45000 0.000 0.00
1656 605-00004 4 In Underdrain sco15 119.000 119.000
LF 0.000 0.00
15.00000 119.000 1,785.00
1660 606-11030 *Bridge Rail Type 10M 367.000 367.000
LF 0.000 0.00
108.00000 367.000 39,636.00
1665 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1666 613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1670 613-00200 *2 Inch Electrical Conduit 189.000 189.000
LF 0.000 0.00
6.50000 189.000 1,228.50
1675 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
1675 MATERIAL ALLOWANCE 250HPS STR CB CR 27 2.000
EACH -2.000 -1,698.00
849.00000 0.000 0.00
1675 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR CB CR 27 2.000
EACH -2.000 -252.00
126.00000 0.000 0.00
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CAT NOO0308 STR C-22-CB

1680 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT0308 CURRENT AMT $ 648,028.27 $ 2,050.00 $ 648,028.27

CAT NOO0309 STR C-22-CA

1685 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1690 206-00000 Structure Excavation 574.000 574.000
CcY 0.000 0.00
4.15000 574.000 2,382.10
1695 206-00100 *Structure Backfill (Class 1) 975.000 975.000
CcY 0.000 0.00
9.50000 975.000 9,262.50
1700 206-00360 *Mechanical Reinforcement of Soil 801.000 801.000
CY 0.000 0.00
15.10000 801.000 12,095.10
1705 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 136.240 136.240
TON 0.000 0.00
96.00000 136.240 13,079.04
1706  900-00006 Added Item (Dollar)/ PRICE REDUCTION AC BINDER STRS -2,712.200 -2,712.200
C-22-CA & CF sco32
DOL 0.000 0.00
1.00000 -2,712.200 -2,712.20
1710 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 205.500 205.500
LF 0.000 0.00
48.00000 205.500 9,864.00
1710 MATERIAL ALLOWANCE .375 PIPE PILE FOR STR CA AT CR 27 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1711 502-08375 SP Pile (12-3/4x0.375 In) CMO22 1,500.000 1,500.000
LF 0.000 0.00

51.14000 1,500.000 76,710.00
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CAT NO0309 STR C-22-CA
1712  900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 28.900 28.900
LF 0.000 0.00
38.40000 28.900 1,109.76
1715 515-00120 *Waterproofing (Membrane) 750.000 750.000
SY 0.000 0.00
11.70000 750.000 8,775.00
1720 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1720 MATERIAL ALLOWANCE C-22-CA EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1725 601-03040 *Concrete Class D (Bridge) 376.000 376.000
CcY 0.000 0.00
465.00000 376.000 174,840.00
1730  602-00020 *Reinforcing Steel (Epoxy Coated) 72,272.000 72,272.000
LB 0.000 0.00
0.86000 72,272.000 62,153.92
1735 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1735 MATERIAL ALLOWANCE VANE GRATE INLET STRCACR 2 7 EB 0.000
EACH 0.000 0.00
1,921.70000 0.000 0.00
1736  605-00004 4 In Underdrain sco23 100.000 100.000
LF 0.000 0.00
15.00000 100.000 1,500.00
1740 606-11030 *Bridge Rail Type 10M 367.000 367.000
LF 0.000 0.00
108.00000 367.000 39,636.00
1740 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
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CAT NOO0309 STR C-22-CA
1745 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1746  613-00100 1 In Elec Cond MCR sco10 42.000 42.000
LF 0.000 0.00
9.50000 42.000 399.00
1750 613-00200 *2 Inch Electrical Conduit 188.000 188.000
LF 0.000 0.00
6.50000 188.000 1,222.00
1755 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
1755 MATERIAL ALLOWANCE 250HPS STR CA CR 27 2.000
EACH -2.000 -1,698.00
849.00000 0.000 0.00
1760 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT0309 CURRENT AMT $ 619,216.22 2,302.00 $ 619,216.22
CAT NOO0310 STR C-22-CE
1765 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1766  202-01000 Rem Fence MCR sco33 252.000 252.000
LF 0.000 0.00
20.67000 252.000 5,208.84
1770  206-00000 Structure Excavation 842.000 843.000
CcYy -1.000 -4.15
4.15000 842.000 3,494.30
1775 206-00100 *Structure Backfill (Class 1) 786.000 786.000
CcYy 0.000 0.00
9.50000 786.000 7,467.00
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CAT NOO0310 STR C-22-CE
1780 206-00200 Structure Backfill (Class 2) 95.000 95.000
CY 0.000 0.00
20.00000 95.000 1,900.00
1785 206-00360 *Mechanical Reinforcement of Soil 720.000 720.000
CY 0.000 0.00
15.10000 720.000 10,872.00
1789 403-34741 HMA (Gr SX) (75) (PG 64-22) sco23 221.000 221.000
TON 0.000 0.00
72.20000 221.000 15,956.20
1790 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1795 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 357.000 357.000
LF 0.000 0.00
48.00000 357.000 17,136.00
1795 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1795 MATERIAL ALLOWANCE .375 PIPE PILE STR CE AT SH 71 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1796 502-08375 SP Pile (12-3/4x0.375 In) CM0O22 1,240.000 1,240.000
LF 0.000 0.00
51.14000 1,240.000 63,413.60
1797 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 7.000 7.000
LF 0.000 0.00
38.40000 7.000 268.80
1800 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 0.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
1800 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.00000 0.000 0.00
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CAT NOO0310 STR C-22-CE

1800 MATERIAL ALLOWANCE .500 PIPE PILE STR CE AT SH 71 0.000
LF 0.000 0.00
34.55000 0.000 0.00
1801 502-08500 SP Pile (12-3/4x0.500 In) CMO22 1,618.000 1,618.000
LF 0.000 0.00
61.50000 1,618.000 99,507.00
1802 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 36.700 36.700
LF 0.000 0.00
46.40000 36.700 1,702.88
1805 515-00120 *Waterproofing (Membrane) 1,370.000 1,370.000
SY 0.000 0.00
11.70000 1,370.000 16,029.00
1810 515-00400 Concrete Sealer 361.000 361.000
SY 0.000 0.00
11.25000 361.000 4,061.25
1815 518-01004 *Bridge Expansion Device (0-4 Inch) 116.000 116.000
LF 0.000 0.00
225.00000 116.000 26,100.00
1815 MATERIAL ALLOWANCE C-22-CE EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1820 601-03040 *Concrete Class D (Bridge) 911.400 911.400
CcY 0.000 0.00
465.00000 911.400 423,801.00
1825 601-40400 *Structural Concrete Stain 947.000 947.000
SY 0.000 0.00
9.65000 947.000 9,138.55
1826 900-00014 Added Item (Lump Sum)/ ADDED LETTERING MCR sco 26 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
1830 602-00000 *Reinforcing Steel 15,794.000 15,794.000
LB 0.000 0.00

0.62000 15,794.000 9,792.28
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CAT NO0310 STR C-22-CE
1835  602-00020 *Reinforcing Steel (Epoxy Coated) 142,332.000 142,332.000
LB 0.000 0.00
0.86000 142,332.000 122,405.52
1840 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
3,500.00000 4.000 14,000.00
1840 MATERIAL ALLOWANCE VANE GRATE INLET STRCESH 7 1 0.000
EACH 0.000 0.00
1,990.45000 0.000 0.00
1841 605-00004 4 In Underdrain sco23 211.000 211.000
LF 0.000 0.00
15.00000 211.000 3,165.00
1845 606-11030 *Bridge Rail Type 10M 561.000 561.000
LF 0.000 0.00
108.00000 561.000 60,588.00
1845 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
77.50000 0.000 0.00
1850 607-53191 *Fence Chain Link (Special) (92 Inch) 552.000 552.000
LF 0.000 0.00
89.50000 552.000 49,404.00
1852 613-00100 1 In Elec Cond sco20 38.000 38.000
LF 0.000 0.00
9.50000 38.000 361.00
1855 613-00200 *2 Inch Electrical Conduit 591.000 591.000
LF 0.000 0.00
6.50000 591.000 3,841.50
1860 613-01300 *3 Inch Electrical Conduit (Plastic) 1,132.000 1,132.000
LF 0.000 0.00
8.00000 1,132.000 9,056.00
1865 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
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CAT NO0310 STR C-22-CE
1865 MATERIAL ALLOWANCE 250HPS STR CE SH71 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1870 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 12,159.000 12,159.000
SF 0.000 0.00
49.00000 12,159.000 595,791.00
CATO0310 CURRENT AMT $ 1,625,460.72 -4.15 $ 1,623,158.72
CAT NOO0311 STR C-22-CG
1875 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1880 206-00000 Structure Excavation 591.000 591.000
CcY 0.000 0.00
4.15000 591.000 2,452.65
1885 206-00100 *Structure Backfill (Class 1) 1,032.000 1,032.000
CY 0.000 0.00
9.50000 1,032.000 9,804.00
1890 206-00360 *Mechanical Reinforcement of Soil 850.000 850.000
CY 0.000 0.00
15.10000 850.000 12,835.00
1895 206-01787 Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00
1900 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 143.330 143.330
TON 0.000 0.00
96.00000 143.330 13,759.68
1905 502-11489 *Steel Piling (HP 14x89) 1,930.300 1,930.300
LF 0.000 0.00
53.00000 1,930.300 102,305.90
1905 MATERIAL ALLOWANCE H-Piling 0.000
NCU 0.000 0.00
53.00000 0.000 0.00
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CAT NOO0311 STR C-22-CG
1907 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT 4.800 4.800
sco6
LF 0.000 0.00
42.40000 4.800 203.52
1910 515-00120 *Waterproofing (Membrane) 749.000 749.000
SY 0.000 0.00
11.70000 749.000 8,763.30
1915 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1915 MATERIAL ALLOWANCE C-22-CG EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1920 601-03040 *Concrete Class D (Bridge) 395.400 395.400
CcY 0.000 0.00
465.00000 395.400 183,861.00
1921  900-00006 Added Item (Dollar)/ STOCKPILED DECK PANELS sco 9 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1925  602-00020 *Reinforcing Steel (Epoxy Coated) 72,103.000 72,103.000
LB 0.000 0.00
0.86000 72,103.000 62,008.58
1930 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1930 MATERIAL ALLOWANCE VANE GRATE INLET STR CG CR 2 9 WB 0.000
EACH 0.000 0.00
1,921.70000 0.000 0.00
1931 605-00004 4 In Underdrain sco15 122.000 122.000
LF 0.000 0.00
15.00000 122.000 1,830.00
1935 606-11030 *Bridge Rail Type 10M 367.000 367.000
LF 0.000 0.00
108.00000 367.000 39,636.00
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CATNOO0311 STR C-22-CG
1940 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1941 613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1945 613-00200 *2 Inch Electrical Conduit 189.000 189.000
LF 0.000 0.00
6.50000 189.000 1,228.50
1950 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
1950 MATERIAL ALLOWANCE PRESTRESS CONC GIRDERS BT63 0.000
LF 0.000 0.00
114.31000 0.000 0.00
CATO0311 CURRENT AMT $ 643,996.63 0.00 $ 643,996.63
CAT NOO0312 STR C-22-CF
1955 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1960 206-00000 Structure Excavation 591.000 591.000
cY 0.000 0.00
4.15000 591.000 2,452.65
1965 206-00100 *Structure Backfill (Class 1) 1,032.000 1,032.000
cY 0.000 0.00
9.50000 1,032.000 9,804.00
1970 206-00360 *Mechanical Reinforcement of Soil 849.000 849.000
cY 0.000 0.00
15.10000 849.000 12,819.90
1975 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.410 128.410
TON 0.000 0.00
96.00000 128.410 12,327.36
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CAT NOO0312 STR C-22-CF
1980 502-11489 *Steel Piling (HP 14x89) 1,310.500 1,310.500
LF 0.000 0.00
53.00000 1,310.500 69,456.50
1980 MATERIAL ALLOWANCE Steel H-Pile 0.000
NCU 0.000 0.00
53.00000 0.000 0.00
1980 MATERIAL ALLOWANCE H 14X89 PILE STR CF AT CR 29 0.000
LF 0.000 0.00
39.84000 0.000 0.00
1981 502-11489 Steel Pile (HP 14x89) CMO22 680.000 680.000
LF 0.000 0.00
60.27000 680.000 40,983.60
1982 900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 92.600 92.600
LF 0.000 0.00
42.40000 92.600 3,926.24
1985 515-00120 *Waterproofing (Membrane) 750.000 750.000
SY 0.000 0.00
11.70000 750.000 8,775.00
1990 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1990 MATERIAL ALLOWANCE C-22-CF EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1995 601-03040 *Concrete Class D (Bridge) 397.200 397.200
CcY 0.000 0.00
465.00000 397.200 184,698.00
2000 602-00020 *Reinforcing Steel (Epoxy Coated) 72,101.000 72,101.000
LB 0.000 0.00
0.86000 72,101.000 62,006.86
2005 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
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CAT NOO0312 STR C-22-CF
2005 MATERIAL ALLOWANCE VANE GRATE INLET STRCFCR 2 9 EB 0.000
EACH 0.000 0.00
1,921.70000 0.000 0.00
2006  605-00004 4 In Underdrain sco23 72.000 72.000
LF 0.000 0.00
15.00000 72.000 1,080.00
2010 606-11030 *Bridge Rail Type 10M 370.000 370.000
LF 0.000 0.00
108.00000 370.000 39,960.00
2010 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
2015 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
2016 613-00100 1 In Elec Cond MCR sco10 44.000 44.000
LF 0.000 0.00
9.50000 44.000 418.00
2020 613-00200 *2 Inch Electrical Conduit 189.000 189.000
LF 0.000 0.00
6.50000 189.000 1,228.50
2025 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CATO0312 CURRENT AMT $ 654,836.61 0.00 $ 654,836.61
CAT NO0313  WALL C-22-L
2030 206-00000 Structure Excavation 5,722.000 5,722.000
CYy 0.000 0.00
4.15000 5,722.000 23,746.30
2035 206-00100 *Structure Backfill (Class 1) 1,712.000 1,712.000
CcYy 0.000 0.00
9.50000 1,712.000 16,264.00
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CAT NOO0313 WALL C-22-L
2040 206-00360 *Mechanical Reinforcement of Soil 884.000 884.000
CY 0.000 0.00
15.10000 884.000 13,348.40
2040 MATERIAL ALLOWANCE GEOGRID & ACCESSORIES 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2045  420-00000 *Geomembrane 587.000 587.000
SY 0.000 0.00
5.90000 587.000 3,463.30
2050 420-00102 Geotextile (Erosion Control) (Class 1) 508.000 313.900
SY 194.100 514.37
2.65000 508.000 1,346.20
2055 504-04410 *Block Facing 2,965.000 2,965.000
SF 0.000 0.00
10.80000 2,965.000 32,022.00
2060 506-00206 Riprap (6 Inch) 169.000 104.700
CY 64.300 6,108.50
95.00000 169.000 16,055.00
2065 601-03050 *Concrete Class D (Wall) 19.450 19.450
CY 0.000 0.00
203.35000 19.450 3,955.16
2070  602-00020 *Reinforcing Steel (Epoxy Coated) 2,112.000 2,112.000
LB 0.000 0.00
0.86000 2,112.000 1,816.32

CAT NOO0314 WALL C-22-M

2075

2080

206-00000

206-00100

Structure Excavation

*Structure Backfill (Class 1)

CATO0313 CURRENT AMT $ 112,016.68

896.000 896.000
(24 0.000
4.15000 896.000
387.000 387.000
CcY 0.000

9.50000 387.000

6,622.87 $ 112,016.68

0.00
3,718.40

0.00
3,676.50
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CAT NO0314 WALL C-22-M
2085 206-00360 *Mechanical Reinforcement of Soil 222.000 222.000
CcY 0.000 0.00
15.10000 222.000 3,352.20
2085 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2090 420-00000 *Geomembrane 222.000 222.000
SY 0.000 0.00
5.90000 222.000 1,309.80
2095  420-00102 Geotextile (Erosion Control) (Class 1) 176.000 40.800
SY 135.200 358.28
2.65000 176.000 466.40
2100 504-04410 *Block Facing 748.000 748.000
SF 0.000 0.00
10.80000 748.000 8,078.40
2105 506-00206 Riprap (6 Inch) 59.000 13.600
CcY 45.400 4,313.00
95.00000 59.000 5,605.00
2110 601-03050 *Concrete Class D (Wall) 9.000 7.490
CcY 1.510 307.06
203.35000 9.000 1,830.15
2115  602-00020 *Reinforcing Steel (Epoxy Coated) 931.000 654.000
LB 277.000 238.22
0.86000 931.000 800.66
CATO0314 CURRENT AMT $ 28,837.51 5,216.56 $ 28,837.51
CAT NO0315 WALL C-22-N
2120  206-00000 Structure Excavation 5,722.000 5,722.000
CcY 0.000 0.00
4.15000 5,722.000 23,746.30
2125 206-00100 *Structure Backfill (Class 1) 1,683.000 1,683.000
CY 0.000 0.00
9.50000 1,683.000 15,988.50
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CAT NO0315 WALL C-22-N
2130 206-00360 *Mechanical Reinforcement of Soil 869.000 869.000
CY 0.000 0.00
15.10000 869.000 13,121.90
2130 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2135 420-00000 *Geomembrane 591.000 591.000
SY 0.000 0.00
5.90000 591.000 3,486.90
2140 420-00102 Geotextile (Erosion Control) (Class 1) 544.000 417.200
SY 126.800 336.02
2.65000 544.000 1,441.60
2145 504-04410 *Block Facing 2,914.000 2,914.000
SF 0.000 0.00
10.80000 2,914.000 31,471.20
2150 506-00206 Riprap (6 Inch) 181.000 138.100
CY 42.900 4,075.50
95.00000 181.000 17,195.00
2155 601-03050 *Concrete Class D (Wall) 19.600 19.600
CY 0.000 0.00
203.35000 19.600 3,985.66
2160  602-00020 *Reinforcing Steel (Epoxy Coated) 2,128.000 2,128.000
LB 0.000 0.00
0.86000 2,128.000 1,830.08
CATO0315 CURRENT AMT $ 112,267.14 4,41152 $ 112,267.14
CAT NO0316 WALL C-22-O
2165 206-00000 Structure Excavation 815.000 815.000
CcY 0.000 0.00
4.15000 815.000 3,382.25
2170 206-00100 *Structure Backfill (Class 1) 429.000 429.000
CcY 0.000 0.00
9.50000 429.000 4,075.50
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CAT NO0316 WALL C-22-O
2175 206-00360 *Mechanical Reinforcement of Soil 245.000 245.000
CcY 0.000 0.00
15.10000 245.000 3,699.50
2175 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2180 420-00000 *Geomembrane 222.000 222.000
SY 0.000 0.00
5.90000 222.000 1,309.80
2185  420-00102 Geotextile (Erosion Control) (Class 1) 191.000 53.400
SY 137.600 364.64
2.65000 191.000 506.15
2190 504-04410 *Block Facing 828.000 828.000
SF 0.000 0.00
10.80000 828.000 8,942.40
2195  506-00206 Riprap (6 Inch) 64.000 17.800
CcY 46.200 4,389.00
95.00000 64.000 6,080.00
2200 601-03050 *Concrete Class D (Wall) 9.000 7.480
CcY 1.520 309.09
203.35000 9.000 1,830.15
2205  602-00020 *Reinforcing Steel (Epoxy Coated) 931.000 654.000
LB 277.000 238.22
0.86000 931.000 800.66
CATO0316 CURRENT AMT $ 30,626.41 5,300.95 $ 30,626.41
CAT NO0317 WALL C-22-E
2210 206-00000 Structure Excavation 4,666.000 4,666.000
CcY 0.000 0.00
4.15000 4,666.000 19,363.90
2215 206-00100 *Structure Backfill (Class 1) 2,978.000 2,978.000
CY 0.000 0.00
9.50000 2,978.000 28,291.00
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CAT NO0317 WALL C-22-E
2220 206-00360 *Mechanical Reinforcement of Soil 1,735.000 1,735.000
CcY 0.000 0.00
15.10000 1,735.000 26,198.50
2220 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2225  420-00000 *Geomembrane 866.000 866.000
SY 0.000 0.00
5.90000 866.000 5,109.40
2230 420-00102 Geotextile (Erosion Control) (Class 1) 401.000 193.100
SY 207.900 550.94
2.65000 401.000 1,062.65
2235 504-04410 *Block Facing 3,925.000 3,925.000
SF 0.000 0.00
10.80000 3,925.000 42,390.00
2240 506-00206 Riprap (6 Inch) 134.000 64.400
cY 69.600 6,612.00
95.00000 134.000 12,730.00
2245 601-03050 *Concrete Class D (Wall) 23.000 21.030
CcY 1.970 400.60
203.35000 23.000 4,677.05
2250  602-00020 *Reinforcing Steel (Epoxy Coated) 2,413.000 2,451.000
LB -38.000 -32.68
0.86000 2,413.000 2,075.18
CATO0317 CURRENT AMT $ 141,897.68 7,530.86 $ 141,897.68
CAT NO0318 WALL C-22-F
2255  206-00000 Structure Excavation 88.000 88.000
CcY 0.000 0.00
4.15000 88.000 365.20
2260 206-00100 *Structure Backfill (Class 1) 415.000 415.000
CcY 0.000 0.00
9.50000 415.000 3,942.50
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CAT NOO0318 WALL C-22-F
2265 206-00360 *Mechanical Reinforcement of Soil 228.000 228.000
CY 0.000 0.00
15.10000 228.000 3,442.80
2265 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2270  420-00000 *Geomembrane 210.000 210.000
SY 0.000 0.00
5.90000 210.000 1,239.00
2275  420-00102 Geotextile (Erosion Control) (Class 1) 103.000 32.800
SY 70.200 186.03
2.65000 103.000 272.95
2280 504-04410 *Block Facing 886.000 886.000
SF 0.000 0.00
10.80000 886.000 9,568.80
2285 506-00206 Riprap (6 Inch) 34.000 10.900
CY 23.100 2,194.50
95.00000 34.000 3,230.00
2290 601-03050 *Concrete Class D (Wall) 9.000 3.380
CY 5.620 1,142.83
203.35000 9.000 1,830.15
2295  602-00020 *Reinforcing Steel (Epoxy Coated) 960.000 357.000
LB 603.000 518.58
0.86000 960.000 825.60
CATO0318 CURRENT AMT $ 24,717.00 4,041.94 $ 24,717.00
CAT NOO0319 WALL C-22-G
2300 206-00000 Structure Excavation 4,600.000 4,600.000
CY 0.000 0.00
4.15000 4,600.000 19,090.00
2305 206-00100 *Structure Backfill (Class 1) 2,720.000 2,720.000
CY 0.000 0.00
9.50000 2,720.000 25,840.00
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CAT NO0319 WALL C-22-G
2310 206-00360 *Mechanical Reinforcement of Soil 1,575.000 1,575.000
CcY 0.000 0.00
15.10000 1,575.000 23,782.50
2310 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2315  420-00000 *Geomembrane 767.000 767.000
SY 0.000 0.00
5.90000 767.000 4,525.30
2320  420-00102 Geotextile (Erosion Control) (Class 1) 398.000 162.200
SY 235.800 624.87
2.65000 398.000 1,054.70
2325 504-04410 *Block Facing 3,387.000 3,387.000
SF 0.000 0.00
10.80000 3,387.000 36,579.60
2330 506-00206 Riprap (6 Inch) 132.000 53.400
CcY 78.600 7,467.00
95.00000 132.000 12,540.00
2335 601-03050 *Concrete Class D (Wall) 20.730 20.730
CY 0.000 0.00
203.35000 20.730 4,215.45
2340  602-00020 *Reinforcing Steel (Epoxy Coated) 2,415.000 2,415.000
LB 0.000 0.00
0.86000 2,415.000 2,076.90
CATO0319 CURRENT AMT $ 129,704.45 8,091.87 $ 129,704.45
CAT NO0320 WALL C-22-H
2345  206-00000 Structure Excavation 140.000 140.000
CcY 0.000 0.00
4.15000 140.000 581.00
2350 206-00100 *Structure Backfill (Class 1) 446.000 446.000
CcY 0.000 0.00
9.50000 446.000 4,237.00
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CAT NO0320 WALL C-22-H
2355  206-00360 *Mechanical Reinforcement of Soil 251.000 251.000
CY 0.000 0.00
15.10000 251.000 3,790.10
2355 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2360 420-00000 *Geomembrane 219.000 219.000
SY 0.000 0.00
5.90000 219.000 1,292.10
2365 420-00102 Geotextile (Erosion Control) (Class 1) 107.000 36.700
SY 70.300 186.30
2.65000 107.000 283.55
2370 504-04410 *Block Facing 909.000 909.000
SF 0.000 0.00
10.80000 909.000 9,817.20
2375 506-00206 Riprap (6 Inch) 36.000 12.200
CcY 23.800 2,261.00
95.00000 36.000 3,420.00
2380 601-03050 *Concrete Class D (Wall) 9.000 5.970
CY 3.030 616.15
203.35000 9.000 1,830.15
2385  602-00020 *Reinforcing Steel (Epoxy Coated) 959.000 377.000
LB 582.000 500.52
0.86000 959.000 824.74
CAT0320 CURRENT AMT $ 26,075.84 3,563.97 $ 26,075.84
CAT NOO0321 WALL C-22-1
2390 206-00000 Structure Excavation 4,133.000 4,133.000
CY 0.000 0.00
4.15000 4,133.000 17,151.95
2395 206-00100 *Structure Backfill (Class 1) 2,018.000 2,018.000
CY 0.000 0.00
9.50000 2,018.000 19,171.00
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CAT NO0321 WALL C-22-1
2400 206-00360 *Mechanical Reinforcement of Soil 1,067.000 1,067.000
CcY 0.000 0.00
15.10000 1,067.000 16,111.70
2400 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2405 420-00000 *Geomembrane 642.000 642.000
SY 0.000 0.00
5.90000 642.000 3,787.80
2410  420-00102 Geotextile (Erosion Control) (Class 1) 429.000 271.800
SY 157.200 416.58
2.65000 429.000 1,136.85
2415 504-04410 *Block Facing 3,155.000 3,155.000
SF 0.000 0.00
10.80000 3,155.000 34,074.00
2420 506-00206 Riprap (6 Inch) 143.000 91.000
CcY 52.000 4,940.00
95.00000 143.000 13,585.00
2425  601-03050 *Concrete Class D (Wall) 19.000 19.000
CY 0.000 0.00
203.35000 19.000 3,863.65
2430  602-00020 *Reinforcing Steel (Epoxy Coated) 2,023.000 2,023.000
LB 0.000 0.00
0.86000 2,023.000 1,739.78
CAT0321 CURRENT AMT $ 110,621.73 5,356.58 $ 110,621.73
CAT NO0322 WALL C-22-J
2435  206-00000 Structure Excavation 192.000 192.000
CcY 0.000 0.00
4.15000 192.000 796.80
2440 206-00100 *Structure Backfill (Class 1) 433.000 433.000
CcY 0.000 0.00
9.50000 433.000 4,113.50
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CAT NO0322 WALL C-22-J
2445  206-00360 *Mechanical Reinforcement of Soil 249.000 249.000
CcY 0.000 0.00
15.10000 249.000 3,759.90
2445 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2450 420-00000 *Geomembrane 225.000 225.000
SY 0.000 0.00
5.90000 225.000 1,327.50
2455  420-00102 Geotextile (Erosion Control) (Class 1) 195.000 42.000
SY 153.000 405.45
2.65000 195.000 516.75
2460 504-04410 *Block Facing 952.000 952.000
SF 0.000 0.00
10.80000 952.000 10,281.60
2465 506-00206 Riprap (6 Inch) 65.000 14.000
CcY 51.000 4,845.00
95.00000 65.000 6,175.00
2470  601-03050 *Concrete Class D (Wall) 8.790 8.790
CcY 0.000 0.00
203.35000 8.790 1,787.45
2475  602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 927.000
LB 0.000 0.00
0.86000 927.000 797.22
CAT0322 CURRENT AMT $ 29,555.72 5,250.45 $ 29,555.72
CAT NO0323 WALL C-22-K
2480 206-00000 Structure Excavation 4,122.000 4,122.000
CcY 0.000 0.00
4.15000 4,122.000 17,106.30
2485 206-00100 *Structure Backfill (Class 1) 2,038.000 2,038.000
CY 0.000 0.00
9.50000 2,038.000 19,361.00
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CAT NO0323 WALL C-22-K
2486 900-00006 Added Item (Dollar)/ PRICE REDUCTION STR BACKFI LLCL1 -3,140.590 -3,140.590
sC024
DOL 0.000 0.00
1.00000 -3,140.590 -3,140.59
2490  206-00360 *Mechanical Reinforcement of Soil 1,090.000 1,090.000
CcY 0.000 0.00
15.10000 1,090.000 16,459.00
2490 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2495  420-00000 *Geomembrane 646.000 646.000
SY 0.000 0.00
5.90000 646.000 3,811.40
2500 420-00102 Geotextile (Erosion Control) (Class 1) 433.000 277.300
SY 155.700 412.61
2.65000 433.000 1,147.45
2505 504-04410 *Block Facing 3,155.000 3,155.000
SF 0.000 0.00
10.80000 3,155.000 34,074.00
2510 506-00206 Riprap (6 Inch) 144.000 92.400
CcY 51.600 4,902.00
95.00000 144.000 13,680.00
2515 601-03050 *Concrete Class D (Wall) 19.000 19.000
CY 0.000 0.00
203.35000 19.000 3,863.65
2520  602-00020 *Reinforcing Steel (Epoxy Coated) 2,036.000 2,036.000
LB 0.000 0.00
0.86000 2,036.000 1,750.96
CAT0323 CURRENT AMT $ 108,113.17 531461 $ 108,113.17
CAT NO0324 WALL C-22-AB
2525 206-00000 Structure Excavation 306.000 306.000
CcY 0.000 0.00
4.15000 306.000 1,269.90
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CAT NO0324 WALL C-22-AB
2530 206-00100 *Structure Backfill (Class 1) 433.000 433.000
CcY 0.000 0.00
9.50000 433.000 4,113.50
2535 206-00360 *Mechanical Reinforcement of Soil 249.000 249.000
CcY 0.000 0.00
15.10000 249.000 3,759.90
2535 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2540  420-00000 *Geomembrane 225.000 225.000
SY 0.000 0.00
5.90000 225.000 1,327.50
2545  420-00102 Geotextile (Erosion Control) (Class 1) 190.000 42.300
SY 147.700 391.41
2.65000 190.000 503.50
2550 504-04410 *Block Facing 952.000 952.000
SF 0.000 0.00
10.80000 952.000 10,281.60
2555  506-00206 Riprap (6 Inch) 63.000 14.100
CcY 48.900 4,645.50
95.00000 63.000 5,985.00
2560 601-03050 *Concrete Class D (Wall) 8.820 8.820
CcY 0.000 0.00
203.35000 8.820 1,793.55
2565 602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 927.000
LB 0.000 0.00
0.86000 927.000 797.22
CAT0324 CURRENT AMT $ 29,831.67 5,036.91 $ 29,831.67
CAT NO0325 WALL C-22-P
2570  206-00000 Structure Excavation 3,953.000 3,953.000
CY 0.000 0.00
4.15000 3,953.000 16,404.95
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CAT NO0325 WALL C-22-P
2575 206-00100 *Structure Backfill (Class 1) 1,668.000 1,668.000
CcY 0.000 0.00
9.50000 1,668.000 15,846.00
2576  900-00006 Added Item (Dollar)/ PRICE REDUC. STR BKFLL CL 1 -296.310 -296.310
DOL 0.000 0.00
1.00000 -296.310 -296.31
2580 206-00360 *Mechanical Reinforcement of Soil 861.000 861.000
CY 0.000 0.00
15.10000 861.000 13,001.10
2580 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2585  420-00000 *Geomembrane 585.000 585.000
SY 0.000 0.00
5.90000 585.000 3,451.50
2590  420-00102 Geotextile (Erosion Control) (Class 1) 503.000 503.000
SY 0.000 0.00
2.65000 503.000 1,332.95
2595 504-04410 *Block Facing 2,888.000 2,888.000
SF 0.000 0.00
10.80000 2,888.000 31,190.40
2600 506-00206 Riprap (6 Inch) 168.000 168.000
CY 0.000 0.00
95.00000 168.000 15,960.00
2605 601-03050 *Concrete Class D (Wall) 19.000 19.000
CcY 0.000 0.00
203.35000 19.000 3,863.65
2610 602-00020 *Reinforcing Steel (Epoxy Coated) 2,038.000 2,038.000
LB 0.000 0.00
0.86000 2,038.000 1,752.68
CAT0325 CURRENT AMT $ 102,506.92 $ 0.00 $ 102,506.92
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CAT NO0326 WALL C-22-Q
2615 206-00000 Structure Excavation 296.000 296.000
CcY 0.000 0.00
4.15000 296.000 1,228.40
2620 206-00100 *Structure Backfill (Class 1) 359.000 359.000
CcY 0.000 0.00
9.50000 359.000 3,410.50
2625 206-00360 *Mechanical Reinforcement of Soil 217.000 217.000
CcY 0.000 0.00
15.10000 217.000 3,276.70
2625 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2630 420-00000 *Geomembrane 212.000 212.000
SY 0.000 0.00
5.90000 212.000 1,250.80
2635 420-00102 Geotextile (Erosion Control) (Class 1) 196.000 39.500
SY 156.500 414,73
2.65000 196.000 519.40
2640 504-04410 *Block Facing 732.000 732.000
SF 0.000 0.00
10.80000 732.000 7,905.60
2645 506-00206 Riprap (6 Inch) 65.000 13.200
CcY 51.800 4,921.00
95.00000 65.000 6,175.00
2650 601-03050 *Concrete Class D (Wall) 8.790 8.790
CcY 0.000 0.00
203.35000 8.790 1,787.45
2655 602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 927.000
LB 0.000 0.00
0.86000 927.000 797.22
CAT0326 CURRENT AMT $ 26,351.07 $ 533573 $ 26,351.07
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CAT NOO0327 WALL C-22-R

2660 206-00000 Structure Excavation 5,093.000 5,093.000
CcY 0.000 0.00
4.15000 5,093.000 21,135.95
2665 206-00100 *Structure Backfill (Class 1) 1,680.000 1,680.000
CcY 0.000 0.00
9.50000 1,680.000 15,960.00
2666 900-00006 Added Item (Dollar)/ PRICE REDUC STR BCKFLL CL 1 -62.380 -62.380
DOL 0.000 0.00
1.00000 -62.380 -62.38
2670 206-00360 *Mechanical Reinforcement of Soil 867.000 867.000
CY 0.000 0.00
15.10000 867.000 13,091.70
2670 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2675 420-00000 *Geomembrane 590.000 590.000
SY 0.000 0.00
5.90000 590.000 3,481.00
2680 420-00102 Geotextile (Erosion Control) (Class 1) 496.000 496.000
SY 0.000 0.00
2.65000 496.000 1,314.40
2685 504-04410 *Block Facing 2,908.000 2,908.000
SF 0.000 0.00
10.80000 2,908.000 31,406.40
2690 506-00206 Riprap (6 Inch) 165.000 165.000
CY 0.000 0.00
95.00000 165.000 15,675.00
2695 601-03050 *Concrete Class D (Wall) 19.000 19.000
CcY 0.000 0.00

203.35000 19.000 3,863.65
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CAT NO0327 WALL C-22-R
2700 602-00020 *Reinforcing Steel (Epoxy Coated) 2,054.000 2,054.000
LB 0.000 0.00
0.86000 2,054.000 1,766.44
CAT0327 CURRENT AMT $ 107,632.16 0.00 $ 107,632.16
CAT NO0328 WALL C-22-S
2705 206-00000 Structure Excavation 500.000 500.000
CcY 0.000 0.00
4.15000 500.000 2,075.00
2710 206-00100 *Structure Backfill (Class 1) 381.000 381.000
CcY 0.000 0.00
9.50000 381.000 3,619.50
2715  206-00360 *Mechanical Reinforcement of Soil 227.000 227.000
CcY 0.000 0.00
15.10000 227.000 3,427.70
2715 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2720 420-00000 *Geomembrane 212.000 212.000
SY 0.000 0.00
5.90000 212.000 1,250.80
2725  420-00102 Geotextile (Erosion Control) (Class 1) 210.000 37.100
SY 172.900 458.19
2.65000 210.000 556.50
2730 504-04410 *Block Facing 767.000 767.000
SF 0.000 0.00
10.80000 767.000 8,283.60
2735 506-00206 Riprap (6 Inch) 70.000 12.400
CcY 57.600 5,472.00
95.00000 70.000 6,650.00
2740 601-03050 *Concrete Class D (Wall) 8.790 8.790
CcY 0.000 0.00
203.35000 8.790 1,787.45
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CAT NO0328 WALL C-22-S
2745  602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 927.000
LB 0.000 0.00
0.86000 927.000 797.22
CAT0328 CURRENT AMT $ 28,447.77 5,930.19 $ 28,447.77
CAT NO0329 WALL C-22-X
2750  206-00000 Structure Excavation 1,064.000 1,064.000
CY 0.000 0.00
4.15000 1,064.000 4,415.60
2755 206-00100 *Structure Backfill (Class 1) 739.000 739.000
CcY 0.000 0.00
9.50000 739.000 7,020.50
2760  206-00360 *Mechanical Reinforcement of Soil 424.000 424.000
CcY 0.000 0.00
15.10000 424.000 6,402.40
2760 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2765  420-00000 *Geomembrane 348.000 348.000
SY 0.000 0.00
5.90000 348.000 2,053.20
2770  420-00102 Geotextile (Erosion Control) (Class 1) 407.000 407.000
SY 0.000 0.00
2.65000 407.000 1,078.55
2775 504-04410 *Block Facing 1,431.000 1,431.000
SF 0.000 0.00
10.80000 1,431.000 15,454.80
2780 506-00206 Riprap (6 Inch) 136.000 136.000
CY 0.000 0.00
95.00000 136.000 12,920.00
2785 601-03050 *Concrete Class D (Wall) 13.600 13.600
CY 0.000 0.00
203.35000 13.600 2,765.56
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CAT NO0329 WALL C-22-X
2790  602-00020 *Reinforcing Steel (Epoxy Coated) 1,433.000 1,433.000
LB 0.000 0.00
0.86000 1,433.000 1,232.38
CAT0329 CURRENT AMT $ 53,342.99 0.00 $ 53,342.99
CAT NO0330 WALL C-22-Y
2795  206-00000 Structure Excavation 525.000 525.000
CcY 0.000 0.00
4.15000 525.000 2,178.75
2800 206-00100 *Structure Backfill (Class 1) 339.000 339.000
CcY 0.000 0.00
9.50000 339.000 3,220.50
2805 206-00360 *Mechanical Reinforcement of Soil 195.000 195.000
CcY 0.000 0.00
15.10000 195.000 2,944.50
2805 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2810 420-00000 *Geomembrane 160.000 160.000
SY 0.000 0.00
5.90000 160.000 944.00
2815  420-00102 Geotextile (Erosion Control) (Class 1) 86.000 86.000
SY 0.000 0.00
2.65000 86.000 227.90
2820 504-04410 *Block Facing 657.000 657.000
SF 0.000 0.00
10.80000 657.000 7,095.60
2825 506-00206 Riprap (6 Inch) 29.000 29.000
CcY 0.000 0.00
95.00000 29.000 2,755.00
2830 601-03050 *Concrete Class D (Wall) 6.240 5.600
CY 0.640 130.14
203.35000 6.240 1,268.90
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CAT NO0330 WALL C-22-Y
2835 602-00020 *Reinforcing Steel (Epoxy Coated) 658.000 658.000
LB 0.000 0.00
0.86000 658.000 565.88
CAT0330 CURRENT AMT $ 21,201.03 130.14 $ 21,201.03
CAT NO0331 WALL C-22-Z
2840  206-00000 Structure Excavation 1,251.000 1,251.000
CY 0.000 0.00
4.15000 1,251.000 5,191.65
2845 206-00100 *Structure Backfill (Class 1) 739.000 739.000
CcY 0.000 0.00
9.50000 739.000 7,020.50
2850  206-00360 *Mechanical Reinforcement of Soil 424.000 424.000
CcY 0.000 0.00
15.10000 424.000 6,402.40
2850 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2855  420-00000 *Geomembrane 348.000 348.000
SY 0.000 0.00
5.90000 348.000 2,053.20
2860 420-00102 Geotextile (Erosion Control) (Class 1) 399.000 399.000
SY 0.000 0.00
2.65000 399.000 1,057.35
2865 504-04410 *Block Facing 1,431.000 1,431.000
SF 0.000 0.00
10.80000 1,431.000 15,454.80
2870 506-00206 Riprap (6 Inch) 133.000 133.000
CY 0.000 0.00
95.00000 133.000 12,635.00
2875 601-03050 *Concrete Class D (Wall) 13.600 13.600
CY 0.000 0.00
203.35000 13.600 2,765.56
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PCN: 15402-BID ESTIMATE RUN 03/31/2015
PROJECT: IM 0761-191 ESTIMATE NO: 0028 13:48:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0331 WALL C-22-Z
2880 602-00020 *Reinforcing Steel (Epoxy Coated) 1,433.000 1,433.000
LB 0.000 0.00
0.86000 1,433.000 1,232.38
CAT0331 CURRENT AMT $ 53,812.84 0.00 $ 53,812.84
CAT NO0332 WALL C-22-AA
2885  206-00000 Structure Excavation 381.000 381.000
CcY 0.000 0.00
4.15000 381.000 1,581.15
2890 206-00100 *Structure Backfill (Class 1) 339.000 339.000
CcY 0.000 0.00
9.50000 339.000 3,220.50
2895  206-00360 *Mechanical Reinforcement of Soil 195.000 195.000
CcY 0.000 0.00
15.10000 195.000 2,944.50
2895 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2900 420-00000 *Geomembrane 160.000 160.000
SY 0.000 0.00
5.90000 160.000 944.00
2905  420-00102 Geotextile (Erosion Control) (Class 1) 86.000 86.000
SY 0.000 0.00
2.65000 86.000 227.90
2910 504-04410 *Block Facing 657.000 657.000
SF 0.000 0.00
10.80000 657.000 7,095.60
2915  506-00206 Riprap (6 Inch) 29.000 29.000
CcY 0.000 0.00
95.00000 29.000 2,755.00
2920 601-03050 *Concrete Class D (Wall) 6.240 6.240
CcY 0.000 0.00
203.35000 6.240 1,268.90
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0332 WALL C-22-AA
2925  602-00020 *Reinforcing Steel (Epoxy Coated) 658.000 658.000
LB 0.000 0.00
0.86000 658.000 565.88
CAT0332 CURRENT AMT $ 20,603.43 0.00 $ 20,603.43
CAT NO0333 WALL C-22-T
2930 206-00000 Structure Excavation 4,156.000 4,156.000
CcY 0.000 0.00
4.15000 4,156.000 17,247.40
2935 206-00100 *Structure Backfill (Class 1) 948.000 948.000
CcY 0.000 0.00
9.50000 948.000 9,006.00
2940  206-00360 *Mechanical Reinforcement of Soil 548.000 548.000
CcY 0.000 0.00
15.10000 548.000 8,274.80
2940 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2945  420-00000 *Geomembrane 517.000 517.000
SY 0.000 0.00
5.90000 517.000 3,050.30
2950  420-00102 Geotextile (Erosion Control) (Class 1) 450.000 450.000
SY 0.000 0.00
2.65000 450.000 1,192.50
2955 504-04410 *Block Facing 1,867.000 1,849.000
SF 18.000 194.40
10.80000 1,867.000 20,163.60
2960 506-00206 Riprap (6 Inch) 150.000 150.000
CY 0.000 0.00
95.00000 150.000 14,250.00
2965 601-03050 *Concrete Class D (Wall) 17.500 17.500
CY 0.000 0.00
203.35000 17.500 3,558.63




CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION

Page 81
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0333 WALL C-22-T
2970  602-00020 *Reinforcing Steel (Epoxy Coated) 1,986.000 1,986.000
LB 0.000 0.00
0.86000 1,986.000 1,707.96
CATO0333 CURRENT AMT $ 78,451.19 194.40 $ 78,451.19
CAT NOO0334 WALL C-22-U
2975 206-00000 Structure Excavation 498.000 498.000
CY 0.000 0.00
4.15000 498.000 2,066.70
2980 206-00100 *Structure Backfill (Class 1) 480.000 480.000
CY 0.000 0.00
9.50000 480.000 4,560.00
2985 206-00360 *Mechanical Reinforcement of Soil 269.000 269.000
CY 0.000 0.00
15.10000 269.000 4,061.90
2985 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2990 420-00000 *Geomembrane 227.000 227.000
SY 0.000 0.00
5.90000 227.000 1,339.30
2995  420-00102 Geotextile (Erosion Control) (Class 1) 195.000 32.100
SY 162.900 431.69
2.65000 195.000 516.75
3000 504-04410 *Block Facing 909.000 909.000
SF 0.000 0.00
10.80000 909.000 9,817.20
3005 506-00206 Riprap (6 Inch) 65.000 10.700
CY 54.300 5,158.50
95.00000 65.000 6,175.00
3010 601-03050 *Concrete Class D (Wall) 8.400 8.400
CY 0.000 0.00
203.35000 8.400 1,708.14
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0334 WALL C-22-U
3015 602-00020 *Reinforcing Steel (Epoxy Coated) 885.000 885.000
LB 0.000 0.00
0.86000 885.000 761.10
CAT0334 CURRENT AMT $ 31,006.09 5,590.19 $ 31,006.09
CAT NO0335 WALL C-22-V
3020 206-00000 Structure Excavation 5,152.000 5,152.000
CcY 0.000 0.00
4.15000 5,152.000 21,380.80
3025 206-00100 *Structure Backfill (Class 1) 1,009.000 1,009.000
CY 0.000 0.00
9.50000 1,009.000 9,585.50
3030 206-00360 *Mechanical Reinforcement of Soil 584.000 584.000
CcY 0.000 0.00
15.10000 584.000 8,818.40
3030 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
3035 420-00000 *Geomembrane 555.000 555.000
SY 0.000 0.00
5.90000 555.000 3,274.50
3040 420-00102 Geotextile (Erosion Control) (Class 1) 518.000 518.000
SY 0.000 0.00
2.65000 518.000 1,372.70
3045 504-04410 *Block Facing 1,998.000 1,970.000
SF 28.000 302.40
10.80000 1,998.000 21,578.40
3050 506-00206 Riprap (6 Inch) 173.000 173.000
CY 0.000 0.00
95.00000 173.000 16,435.00
3055 601-03050 *Concrete Class D (Wall) 18.720 18.720
CY 0.000 0.00
203.35000 18.720 3,806.71
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CAT NO0335 WALL C-22-V
3056 900-00006 Added Item (Dollar)/ PRICE REDUCTION WALL V CON CCLD -139.900 -139.900
DOL 0.000 0.00
1.00000 -139.900 -139.90
3060 602-00020 *Reinforcing Steel (Epoxy Coated) 2,114.000 2,114.000
LB 0.000 0.00
0.86000 2,114.000 1,818.04

CAT0335 CURRENT AMT $ 87,930.15

CAT NOO0336  WALL C-22-W

3065 206-00000 Structure Excavation 696.000
cY

4.15000

3070 206-00100 *Structure Backfill (Class 1) 391.000
cY

9.50000

3075 206-00360 *Mechanical Reinforcement of Soil 233.000
cY

15.10000

3075 MATERIAL ALLOWANCE GEOGRID & ACCESS

cY

11.35000

3080 420-00000 *Geomembrane 208.000
Sy

5.90000

3085 420-00102 Geotextile (Erosion Control) (Class 1) 185.000
Sy

2.65000

3090 504-04410 *Block Facing 785.000
SF

10.80000

3095 506-00206 Riprap (6 Inch) 62.000
cY

95.00000

696.000
0.000
696.000

391.000
0.000
391.000

233.000
0.000
233.000

0.000
0.000
0.000

208.000
0.000
208.000

26.000
159.000
185.000

785.000
0.000
785.000

8.700
53.300
62.000

302.40 $ 87,930.15

0.00
2,888.40
0.00
3,714.50
0.00
3,518.30
0.00
0.00
0.00
1,227.20
421.35
490.25
0.00
8,478.00
5,063.50
5,890.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0336 WALL C-22-W
3100 601-03050 *Concrete Class D (Wall) 8.600 8.600
CcY 0.000 0.00
203.35000 8.600 1,748.81
3105 602-00020 *Reinforcing Steel (Epoxy Coated) 907.000 907.000
LB 0.000 0.00
0.86000 907.000 780.02
CAT0336 CURRENT AMT $ 28,735.48 $ 5,484.85 $ 28,735.48
CAT NO0337 MINOR STR 076A086739BR
3110 206-00000 Structure Excavation 3,109.000 3,109.000
CcY 0.000 0.00
4.15000 3,109.000 12,902.35
3115 206-00065 Structure Backfill (Flow-Fill) 561.000 561.000
CY 0.000 0.00
84.00000 561.000 47,124.00
3120 206-00100 *Structure Backfill (Class 1) 500.000 500.000
CcY 0.000 0.00
9.50000 500.000 4,750.00
3125 420-00113 Geotextile (Drainage) (Class 2) 191.000 191.000
SY 0.000 0.00
2.60000 191.000 496.60
3130 506-00212 Riprap (12 Inch) 81.000 81.000
CcY 0.000 0.00
80.00000 81.000 6,480.00
3135 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 20.950 20.950
CY 0.000 0.00
545.00000 20.950 11,417.75
3140 601-03030 *Concrete Class D (Box Culvert) 552.000 552.000
CcY 0.000 0.00
495.00000 552.000 273,240.00
3145 602-00000 *Reinforcing Steel 83,873.000 83,873.000
LB 0.000 0.00
0.62000 83,873.000 52,001.26
CAT0337 CURRENT AMT $ 408,411.96 $ 0.00 $ 408,411.96
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
3150 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
60,250.00000 1.000 60,250.00
3155 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
20,500.00000 2.000 41,000.00
3160 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 104,250.00 $ 0.00 $ 104,250.00

PROJECT TOTAL CURRENT AMT $ 39,083,925.64

131,663.62 $38,486,344.12



